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1   Executive Summary 
 
The University of California Santa Cruz proposes the construction of a state-of-the-art, urgently 
needed stem cell research facility for UCSC’s Institute for the Biology of Stem Cells (IBSC), to 
be housed within a new state-funded biomedical research building to begin construction in 
January 2009.  We are requesting $8,665,000 of CIRM Major Facilities funding from the Special 
Programs category.  The proposed IBSC facility will occupy the 4th floor of the interdisciplinary 
Biomedical Sciences Facility and a portion of the basement vivarium, and is designed to 
accommodate six stem cell faculty and to support all IBSC affiliates through the establishment 
of several core facilities required for laboratories performing stem cell research.  The core 
facilities will include tissue culture rooms, cytometry, microscopy, electrophysiology, and high 
throughput sequencing.  In addition, a new vivarium will include a suite of rooms associated with 
the IBSC facility for gene targeting, embryo manipulation, surgery, and xenograft procedures, 
bringing the total new institute space to 13,079 asf.  
 
The IBSC is an interdisciplinary program involving faculty from 5 UCSC departments and 
numerous collaborators at Stanford University and elsewhere.  The program involves faculty 
from 3 departments in the Division of Physical and Biological Sciences (PBS) - Molecular, Cell 
and Development Biology (MCD), Environmental Toxicology (ETOX), and Astronomy and 
Astrophysics (ASTR), and 2 departments from the Baskin School of Engineering (BSOE) - 
Biomolecular Engineering (BME) and Electrical Engineering (EE).  Focused on basic and 
discovery research (Element X), the IBSC builds on the unique strengths of a diverse group of 
researchers with expertise in bioinformatics and genomics, chromatin and RNA regulation, 
development, and new engineering technologies. 
 
UCSC has developed outstanding research and training programs in stem cell biology. In 2006 
we initiated a CIRM-funded Training Program in Systems Biology of Stem Cells for graduate 
students and postdoctoral researchers, offering courses in the biology of stem cells and ethical 
issues in stem cell research, and a laboratory course on the manipulation of stem cells.  
Construction of a CIRM-funded Shared Stem Cell Facility (SSCF) will be completed in two 
months (April 2008), significantly expanding our training capacity.  Fifteen faculty with diverse 
expertise and interests are carrying out stem cell research, 7 of whom were hired in the past 2 
years, and three others are working on technology development (comprising the 18 IBSC 
faculty).  Two of our faculty have been awarded CIRM SEED grants, and 2 others have been 
awarded CIRM New Investigator Awards.  Thus, UCSC has an active and growing stem cell 
research program.   

Current space limits the IBSC to only one additional faculty hire in stem cell research, and 
space and resources for existing faculty are also limiting.  The CIRM-funded Shared Stem Cell 
Facility will represent UCSC’s only core stem cell facility and only shared NIH funding-free 
space available to IBSC faculty until the proposed CIRM Major Facility is built. The SSCF will 
provide urgently needed core facility space - including two cell culture rooms (one dedicated 
primarily to training), microscopy, FACS, and sample preparation and analysis rooms - but will 
not include individual investigator labs and will not increase our ability to hire new faculty. The 
goals of this CIRM Special Program are to: 

(1) Create more investigator laboratory space to enable the hiring of additional faculty in 
stem cell research, and to relocate certain existing faculty into optimal space in the 
new facility; 

(2)  Build the key core facilities required for UCSC investigators; 
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(3)  Build upon UCSC’s existing strengths in several specialized areas that have the 
most promise for the field of stem cell research; and 

(4)  Create a hub where stem cell research is the focus, where interactions between 
stem cell labs are facilitated, and where stem cell investigators from other floors and 
other buildings convene. 

 
 
Value 
 
The proposed IBSC facility represents and exceptional value for taxpayer dollars.  Due to 
fortunate timing, we are able to take advantage of an existing building project in which much of 
the standard costs of new construction are already covered by the base construction budget.  
CIRM funds are only needed to upgrade shell space to fully-outfitted labs and facilities.  This 
option was also the most attractive because the Biomedical Sciences Facility is an ideal location 
to accommodate the IBSC.  UCSC stem cell faculty concentrated on the 4th floor will be 
clustered with other biomedical researchers on the other 3 laboratory floors of the building, and 
the building is sited in the middle of Science Hill, in close proximity to other IBSC researchers in 
related disciplines.  Construction costs for this project are more attractive than a renovation 
project that the campus could consider, and are only those costs that are necessary and 
reasonable.   Furthermore, the UCSC is intent on making the Biomedical Sciences Facility a 
showcase of innovative technology, sustainability, and efficiency.  We anticipate that the 
building will obtain a LEED score of at least 38 points, placing it at the top of the “Silver” 
category.  We have implemented numerous innovation elements into the building design and 
operation – e.g. an induction diffuser cooling system, renewable energy (the UCSC campus 
purchases 100% renewable energy), healthy housekeeping – and are working closely with 
partners Labs21 and Savings By Design to maximize sustainability. 
 
 
Leverage 
 
UCSC has committed to $2,940,500 in capital equipment required for the function of the 
proposed facility.  Of that total, $442,000 is considered match, and the balance of $2,498,500 is 
considered leverage.  Our “leverage to CIRM request” ratio is therefore 0.29.  Our “total campus 
funds (match plus leverage) to CIRM funds” ratio is 0.49. 
 
 
Urgency 
 
The campus and University have considered the Biomedical Sciences Facility an urgent project 
since its inception and adopted an accelerated schedule that lead to the pre-funding of 
preliminary plans, schematic design and cost estimates.  We are planning for a project start 
date of January 2009 and beneficial occupancy and equipment installation by December of 
2010.   
 
 
Shared Resources 
 
The proposed project maximizes sharing of facilities, equipment and personnel by concentrating 
researchers with common interests and resource requirements into a common location, allowing 
a highly efficient use of common/shared resources and space.   Furthermore, the location of this 
facility within the Biomedical Sciences Facility enables IBSC faculty to take advantage of other 
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key resources provided in the building.  The IBSC facility will also allow an optimal division of 
function between the two sites of stem cell work - the IBSC floor will primarily serve the needs of 
stem cell-focused faculty in the Biomedical Sciences Facility, while the core cell culture room in 
the SSCF in Sinsheimer Labs will be used by stem cell researchers in that building, and the 
training facility In the SSCF will continue to serve faculty, students and postdoctoral 
researchers.  The two sites of stem cell research will have certain facilities in common in 
addition to cell culture, such as microscopy and cytometry.  These facilities will be managed as 
operated as single units in order to avoid unnecessary costs that might be associated with 
operating similar facilities. 
 
 
Functionality 
 
The proposed IBSC facility is designed with an intelligent mix of flexible, generic use research 
labs and support spaces with customized core facilities chosen specifically for the research foci 
of UCSC IBSC faculty.  Core cell culture, cytometry, microscopy, electrophysiology, sequencing, 
and vivarium facilities will provide new capabilities and higher capacity to UCSC investigators, 
facilitating ground-breaking advances in stem cell research and allowing our vibrant program to 
grow and reach critical mass.   Thus, the planned IBSC facility will rapidly transform stem cell 
and regenerative medicine research at UCSC.   
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Section 2.  Mandatory Requirements 
 
 
2A   Nonprofit Status 
 
UCSC is an academic institution and therefore is considered neither a non-profit nor for-profit 
entity. 
 
 
2B   Private Business Use 
 
No private, for-profit, or income-generating business is planned to occur within the facility. 
 

2C   Prevailing Wage Requirement 

UCSC has reviewed the Grant Administration Policy Exhibit A Facilities GAP Statement of 
Assurances Relating to State Prevailing Wage Compliance, and will comply with the California 
State Prevailing Wage Requirement. 

 
2D   Use of California Suppliers 
 
UCSC will make a good faith effort to achieve the goal of purchasing more than 50 percent of 
goods and services from California suppliers.  The majority of the project consultants and 
project contractors are based in California.  Of the 15 consultants, only three (lighting, 
specifications, and wind tunnel testing) were from outside California.   All 69 of the prequalified 
subcontractors are based in California.  The contract specifications will include wording to 
encourage preference for California suppliers, equipment, and products in accordance with 
Proposition 71.  At the conclusion of the project, a final report will be developed from contract 
award documents and approved construction submittals indicating the participation achieved on 
the project. 
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Section 3.  Program & Project Description 
 
3A   Program Objectives   
 
Overview of Research Program 
The UCSC Institute for the Biology of Stem Cells (IBSC) is an interdisciplinary program involving 
faculty from 5 UCSC departments and numerous collaborators at Stanford University and 
elsewhere.  The program involves faculty from 3 departments in the Division of Physical and 
Biological Sciences (PBS) - Molecular, Cell and Development Biology (MCD), Environmental 
Toxicology (ETOX), and Astronomy and Astrophysics (ASTR), and 2 departments from the 
Baskin School of Engineering (BSOE) - Biomolecular Engineering (BME) and Electrical 
Engineering (EE).  Currently focused on basic and discovery research (Element X), the IBSC 
builds on the unique strengths of a diverse group of researchers with expertise in bioinformatics 
and genomics, chromatin and RNA regulation, development, and new engineering technologies.  
A CIRM-funded IBSC facility for human stem cell biology will provide space and facilities for 3 
existing research labs working with human embryonic stem cells as well as for 3 new hires.  
More than doubling our existing NIH funding-free stem cell space, the facility will bring together 
stem cell investigators, co-locate them with necessary core facilities, and serve as a hub for 
stem cell research on the UCSC campus.  The close proximity between bioinformatics and "wet" 
stem cell labs afforded by the proposed space will speed advances made by both types of 
research.  The increased laboratory capacity will also allow investigators developing new 
technologies, such as our collaborators in adaptive optics and niche fabrication, to work side by 
side with stem cell biologists.  A dedicated IBSC facility is urgently needed to allow UCSC to 
reach a critical mass in stem cell faculty.  UCSC has made tremendous progress in the past 3 
years in establishing a strong and vibrant stem cell research program.  A few more key hires, 
including recruitment of an established and internationally recognized stem cell researcher to 
help lead our efforts, would ensure the success of our program.  The proposed IBSC facility will 
greatly assist our recruitment efforts, ensure the continued growth and vitality of stem cell 
research at UCSC, and enable UCSC to better contribute to CIRM-funded efforts statewide. 
 
The UCSC Institute for the Biology of Stem Cells (IBSC) 
UCSC has developed outstanding research and training programs in stem cell biology. In 2006 
we initiated a CIRM-funded Training Program in Systems Biology of Stem Cells for graduate 
students and postdoctoral researchers, offering courses in the biology of stem cells and ethical 
issues in stem cell research, and a laboratory course on the manipulation of stem cells.  
Construction of a CIRM-funded Shared Stem Cell Facility (SSCF) will be completed in two 
months (April 2008), significantly expanding our training capacity.  Fifteen faculty with diverse 
expertise and interests are carrying out stem cell research, 7 of whom were hired in the past 2 
years, and three others are working on technology development (comprising the 18 IBSC 
faculty).  Two of our faculty have been awarded CIRM SEED grants, and 2 others have been 
awarded CIRM New Investigator Awards.  Thus, UCSC has an active and growing stem cell 
research program.  Faculty expertise can be divided into five areas: 
 
• Bioinformatics and Genomics (David Haussler, Jim Kent, and Joshua Stuart, all from BME):  

Our bioinformatics group, which produces the widely used UCSC Genome Browser, is 
developing novel computational methods to integrate and analyze the large data sets that 
are being generated by genomic approaches to stem cell biology.  This group will play an 
essential role in the analysis and representation of data generated by CIRM-funded labs and 
beyond. One exciting focus of investigation is newly identified, highly conserved, and rapidly 
evolving genomic regions that are now being studied in the context of stem cell gene 
regulation.  
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• Chromatin Regulation and Epigenetics (Rohinton Kamakaka, Susan Strome, and John 
Tamkun, all from MCD):  The developmental programs of stem cells are driven by changes 
in gene expression.  UCSC has an outstanding group of chromosome biologists who study 
epigenetic mechanisms that regulate gene expression.  The discoveries made by this group 
are likely to lead to new approaches to maintaining pluripotency and controlling the 
differentiation of stem cells.  

• RNA Regulation (Manny Ares - MCD, David Haussler - BME):  Gene expression in stem 
cells is also regulated at the level of RNA.  Our stem cell research program includes 
members of the UCSC RNA Center, a world-class group of interdisciplinary researchers 
focused on the structure and function of RNA.  These researchers are studying the 
mechanisms by which RNA regulates pluripotency and differentiation of stem cells.   

• Development (Manel Camps - ETOX, Bin Chen - MCD, Camilla Forsberg - BME, David 
Feldheim - MCD, and Yi Zuo - MCD):  Four recent hires have bolstered our team of 
vertebrate developmental biologists studying the processes that lead to cellular 
differentiation and tissue formation, such as the mechanisms underlying differentiation of 
neuronal and hematopoietic stem cells.  Three of these investigators have CIRM support in 
the form of a SEED grant (Feldheim, Chen) or a New Investigator Award (Chen and 
Forsberg, the latter in collaboration with bioinformaticist Josh Stuart). 

• New Technologies (Don Gavel - ASTR, Mike Isaacson - EE, Joel Kubby - EE, Nader 
Pourmand - BME, Bill Sullivan - MCD):  Innovative faculty from UCSC’s Baskin School of 
Engineering and our world class Astronomy Department working in conjunction with faculty 
from Molecular, Cell and Developmental Biology (MCD) are developing new technologies to 
help overcome the unique technical challenges associated with stem cell biology.  These 
include single cell sequencing, adaptive optics for deep tissue imaging, and synthetic niche 
fabrication. 

 
IBSC investigators are highly interactive across disciplines and are joined by common goals, 
integrated graduate programs, and stem cell-specific activities and programs, such as the stem 
cell training program, seminars and journal club.  With the construction of the proposed IBSC 
facility, they will also be joined by state-of-the-art research space. 
 
A new CIRM-funded facility for stem cell research 
                                                               
We are seeking funding for a 
new stem cell research facility 
that is essential for the future 
growth and vitality of our 
program.  A new State-funded 
63,000 assignable square foot 
(asf) Biomedical Sciences 
Facility is scheduled for 
construction beginning in 
January 2009.  This building 
will provide urgently needed 
space for growth of biomedical 
research on campus.  As has 
been the model for other 
science buildings on campus, 
the new building will 
accommodate researchers 
from multiple departments and 
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disciplines to create a highly interactive and interdisciplinary research environment.  It will be 
located in the midst of a cluster of science buildings that house existing stem cell research labs 
(see map).   
 
We propose dedicating the fourth floor of the new building to the IBSC.  The floor has been 
designed to accommodate 6 stem cell labs, essential shared core facilities, support space, 
offices, and a conference room.  The shared core facilities will include 2 tissue culture rooms, 
flow cytometry, microscopy, electrophysiology, and high-throughput sequencing.  In addition, a 
vivarium located in the basement will include a suite of rooms dedicated to the IBSC for gene 
targeting, embryo manipulation, ultrasound biomicroscopy, stereotaxic surgery and xenograft 
procedures, bringing the total new institute space to 13,100 sf.  Three current faculty will move 
their labs to the facility (MCD faculty Chen and Feldheim and BME faculty member Forsberg), 
and 3 newly hired stem cell faculty will set up their labs there (again the hires will be split 
between BME and MCD).  In addition to the 6 stem cell "wet" labs, shared usage workspaces 
will be available to members of bioinformatics laboratories, to provide proximity and daily 
interaction between wet and dry lab research groups.  The IBSC floor is designed to support 
powerful, state-of-the-art approaches to culturing, manipulating, imaging and analyzing stem 
cells, to foster interaction and cross-fertilization between members from diverse disciplines, and 
to serve as a gathering site for stem cell researchers from across campus. 
 
Benefits to stem cell research at UCSC 

 A centralized and dedicated stem cell floor in the new Biomedical Sciences Facility will 
concentrate researchers whose primary focus is cultured human and mouse stem cells 
into a common, well supported facility.  This concentration will promote scientific 
exchange, maximize effective use of shared equipment, support personnel, and space, 
and allow faster progress towards translational research. 

 
 The IBSC floor is ideally situated to serve as a hub for stem cell research across the 

UCSC campus.  Within a 3-minute walk from the new building are the 5 buildings in 
which other stem cell investigators are housed - Baskin Engineering, Engineering 2, 
Sinsheimer Labs, Physical Sciences, and the Center for Adaptive Optics.  To promote 
exchange, collaboration, and interdisciplinary investigations, all of these "Science Hill" 
buildings house a mix of faculty from different departments and disciplines.  To promote 
synergistic advances in key areas, investigators with a common focus are clustered, e.g. 
RNA investigators from MCD Biology, BME and Chemistry are co-located in Sinsheimer 
labs as are neuroscientists from MCD Biology and Physics.  Mammalian stem cells will 
have a focus area on the IBSC floor of the Biomedical Sciences Facility.  The confluence 
of mammalian stem cell investigators, critical core facilities, and a dedicated conference 
room will greatly increase opportunities for stem cell investigators housed in different 
buildings to meet and interact.   

 
 A strong, vibrant, and growing stem cell presence at UCSC and the availability of state-

of-the-art space and facilities are critical to our faculty recruitment efforts.  In the near 
future, we aim to recruit 3-4 new stem cell investigators, including an established, world-
class faculty member to help lead the IBSC.  Beyond that, we anticipate that a significant 
fraction of future biomedical hires will have a stem cell connection or focus. Successful 
recruiting will hinge on our being competitive in terms of colleagues, space, facilities, and 
projected future growth. The dedicated IBSC space will significantly increase our 
competitiveness in all of those areas.  
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 The proposed project will more than double the campus' NIH-free stem cell facilities, 
allowing us to more easily operate without restrictions imposed by federal regulations. It 
will also allow an optimal division of function between our two sites of stem cell work.  
The core culture room in the CIRM Shared Stem Cell Facility in Sinsheimer Labs will 
continue to serve stem cell researchers housed in Sinsheimer; the teaching lab in the 
SSCF will continue to be used for training investigators and students new to stem cells 
and assisting them with pilot, short-term, and small-scale experiments.  The IBSC floor 
will primarily serve the more intensive needs of the stem cell-focused faculty in the 
Biomedical Sciences Facility.   

 
 The growth of stem cell research at UCSC enabled by this project will strengthen our 

ability to recruit graduate students, postdocs, and undergraduates, and will increase the 
training opportunities available to them.  This will lead to a more competitive CIRM 
Training Program in Systems Biology of Stem Cells, which currently supports 3 graduate 
students and 3 postdocs.  In addition, at least 8 MCD Biology undergraduate majors and 
1 Bioinformatics undergraduate are currently performing stem cell research.  Starting 
this spring, the stem cell laboratory course offered in conjunction with our CIRM Training 
Program will begin accepting advanced undergraduates as space allows.  With the 
additional faculty mentors and research capacity proposed, we will be able to attract and 
train even more students and postdocs.  This increase in trainees will translate into 
expansion of program activities, including research seminars, a journal club, and an 
annual off-campus retreat with 1-2 invited outside speakers.  These activities, which 
promote exchange among students and postdocs and allow them to meet and interact 
with leaders in the field, are an important component of training. 

 
Changes in research program capabilities and capacity that will be achieved as a 
result of the project  
 Space is at a premium on the UCSC campus.  Building and equipping 6 new labs 

dedicated to stem cell research will ensure that the IBSC has a strong foothold among 
UCSC programs and that UCSC has critical mass in stem cell biology.  The expansion of 
our stem cell programs, together with the additional space and improved facilities 
proposed, will make it much easier for us to recruit a prominent stem cell researcher to 
UCSC, which is one of the highest priorities for both the Division of Physical and 
Biological Sciences and the School of Engineering.  The creation of the institute will also 
free up space for additional hires in biomedical research.  Those additional hires, along 
with hires into the remaining 3 floors of the Biomedical Sciences Facility, will significantly 
enrich the scientific atmosphere and critical mass of biomedical research at UCSC.  

 
 The expansion of “wet lab” stem cell research is very important to our bioinformatics 

efforts, which are aimed at developing novel computational approaches to integrating 
and analyzing stem cell data and building computational models of stem cell behavior.  
The IBSC will foster direct interactions between computational and experimental 
researchers, ensuring that our computational efforts generate meaningful data and 
useful tools for advancing stem cell biology.    

 
 Conversely, wet lab stem cell research at the genomic level can now be performed in the 

context of the broad web of information that is provided by bioinformatics tools, analyses 
and databases.  Bioinformatics analyses help shape the biological questions being 
asked and inform the design of wet lab experiments.  The collaboration between 
Assistant Professors Forsberg (a wet lab stem cell biologist) and Stuart (a 
bioinformaticist/systems biologist) to test models of hematopoietic cell fate decisions is a 
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good example.  Dr. Forsberg's lab will collect high-throughput measurements on purified 
cell populations which will be analyzed in collaboration with Dr. Stuart's computational 
lab, taking into consideration multiple functional genomics datasets to identify key 
regulatory pathways involved in hematopoiesis. This comprehensive view of 
hematopoiesis will allow a data-driven investigation of how these cell populations relate 
to one another. Currently, the computational and experimental groups are located in 
separate buildings. The proposed new facility will provide workspace for postdoctoral 
fellows and graduate students that Drs. Forsberg and Stuart co-advise. These scholars 
will be able to interact with investigators from both disciplines on a daily basis, promoting 
a deep interdisciplinary connection between their experimental and computational labs. 

 
 New technology doesn’t develop in a vacuum.  UCSC engineers, astronomers and 

biologists are working together to develop a better microscope, a device to achieve 
single cell sequence analysis, and a stem cell niche on a chip for mass harvesting of 
cells.  The newly proposed institute and facilities will provide an ideal site for these 
projects.  While using the core facilities and shared office space, engineers and 
astronomers will work side-by-side with stem cell biologists, facilitating interactions and 
ensuring the technologies are developed in the context of the practical realities of 
working with stem cells.  UCSC has an outstanding tradition of working across 
disciplines and departments, and the need for common space is critical.  For example, 
for the development of adaptive optics and artificial niche technologies, it is critical to 
have immediate access to healthy populations of stem cells and embryoid bodies.  
Transporting samples from one building to another adds unacceptable time delays and 
variables.  In the proposed CIRM Special Program, core facilities and stem cell expertise 
will be available to investigators involved in technology development.  We envision 
faculty, students and postdocs rotating in and out of this space as projects mature and 
new projects come on board.   

 
Cross-divisional joint leadership of the IBSC 
Another significant change reinforced by this proposal is the formation of a new leadership 
model in which two senior faculty from different divisions (BSOE and PBS) join forces to 
establish the IBSC as founding directors.  Dr. David Haussler, known for his accomplishments 
in representing and analyzing the human genome, is increasingly focusing his efforts on 
bioinformatics approaches to problems in stem cell biology, and will serve as Director. Dr. 
Susan Strome, an established developmental biologist who studies the immortality and 
totipotency of germ cells was recently recruited to UCSC and will serve as Associate Director.  
Together they represent two of UCSC’s strongest researchers in areas of investigation that are 
highly complementary. As mentioned earlier, over the longer term we plan to hire an established 
and internationally known stem cell biologist who will take over in leading the IBSC. 
 
Finally, the growth that the proposed facility will enable has allowed us to engage a stellar group 
of stem cell faculty to serve as an External Advisory Board.  Members include  Dr. Irving 
Weismann, Director of the Stanford Institute for Stem Cell Biology and Regenerative Medicine; 
Dr. Michael Longaker, Director of the Stanford Program in Regenerative Medicine; Dr. 
Roeland Nusse,  Director of the Stem Cell Research Committee and Chair of Developmental 
Biology; Dr. Theo Palmer, Director of the Stem Cell Research Oversight Committee; Dr. Renee 
Reijo Pera, Director of the Center for Human Embryonic Stem Cell Research and Education (all 
from Stanford University); and Dr. Leonard Zon, Director of the Stem Cell Research Program at 
Children's Hospital in Boston.  During the facility design process, we consulted with Board 
members or their associates on several occasions, and will continue to do so to assess IBSC 
goals and progress, and to gain advice on ongoing and future efforts and initiatives.   
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3B   Need for the Project 

With current space limitations, the IBSC would only be able to make one additional faculty hire 
in stem cell research.  Space and facilities support for existing faculty is also limited.  The soon-
to-be-completed CIRM Shared Stem Cell Facility in Sinsheimer Labs will alleviate some of the 
immediate need for key core facilities (cell culture, FACS, microscopy, and other analytical 
capabilities), but it will not allow our program to grow because it does not add new investigator 
labs. 

The primary goals of this CIRM Special Program are to: 

(1) Create more investigator laboratory space to enable the hiring of additional faculty in stem 
cell research, and to relocate certain existing faculty into optimal space in the new facility; 

(2) Build the key core facilities required for UCSC investigators; 

(3) Build upon UCSC’s existing strengths in several specialized areas that have the most 
promise for the field of stem cell research; and 

(4) Create a hub where stem cell research is the focus, where interactions between stem cell 
labs are facilitated, and where stem cell investigators from other floors and other buildings 
convene. 

 
UCSC’s Biomedical Sciences Facility is designed to house a basement-level vivarium and 24 
biomedical investigators on four floors of generic wet laboratory space, shared equipment 
space, and associated offices, meeting and support space.  Due to budget limitations, some of 
these spaces are currently planned as shell space (fourth floor and a portion of the vivarium).  
This proposed CIRM Major Facilities Grant would finish and further develop the fourth floor 
investigator labs, offices and support spaces, and a portion of the vivarium, and would convert 
many of the generic lab support rooms on the fourth floor into customized core facilities needed 
for the growth and vitality of UCSC’s stem cell program. 
 
The specialization of space in the Biomedical Sciences Facility is by far the best option for 
creating efficient, highly functional stem cell laboratory space and a centralized stem cell 
“presence” on campus.  First, planning for this building began in late 2002 and has therefore 
benefited from years of consideration and design by a well-rounded committee of campus 
administrators, faculty, architects and engineers as well as outside architects, engineers and 
other specialists.  Second, the biomedical research theme of the building makes this location 
ideal for UCSC’s stem cell program, with the IBSC faculty benefiting from the co-location of 
other biomedical research-oriented labs and facilities on the floors below, in particular the 
vivarium.  Third, the location of this building in the heart of Science Hill is within a short walk for 
all UCSC stem cell faculty (see area schematic in Section 3A). 
 
 
Alternatives Considered 
 
Other options that were considered included:  construction of a new separate building, 
renovating space in one of the existing buildings in the Science and Engineering area; 
renovating space in UCSC off-campus property; or forming a Facilities Collaboration with 
another institution. 
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New Building.  The option of constructing a new, separate building initially seemed attractive 
because it offered the possibility of bringing together all UCSC stem cell faculty into one space.  
While this may be a valid goal at certain campuses, it makes less sense at UCSC where the stem 
cell research program is comprised of bioinformaticists, biologists, engineers and astronomers 
who require very different building environments to perform their work.  It would not be cost 
efficient to recreate specialized environments (e.g. computer machine rooms, clean rooms, and 
adaptive optics labs) that already exist in buildings nearby.  In addition, a small standalone 
building would be much more expensive to construct.  The costs of site development and the 
foundation and roof would be required whether the building was one story or five stories, and the 
cost would not be shared by other floors. 

A standalone building would also take much longer to complete, since planning and design have 
not yet been done, as they have for the Biomedical Sciences Facility project.  The extended time 
frame from conception and programming through design, approvals, and construction for a State-
funded project, usually several years, renders the option of a new, separate building unworkable 
for a timely project completion. 

This option also did not receive serious consideration because the campus has limited space 
available for infill projects in the Science and Engineering area, thus requiring construction of 
multi-story larger buildings to get the most efficient use of those limited sites.  The campus would 
not want to under-utilize a prime site with a relatively small structure.  While some sites 
appropriate for smaller buildings might be identified, they would not provide essential proximity 
among the campus’s researchers. 

Renovations On Campus.  Remodeling space in an existing building in the Science and 
Engineering area did not receive serious consideration primarily because there is no space 
available.  If space in an existing building were renovated for stem cell research, the campus would 
then need to build space for the displaced occupants.  In addition, the relatively high cost of 
renovating existing space, without getting additional space, made the renovation option much less 
attractive.  Extensive remodeling often requires the renovation of whole building mechanical and 
electrical systems, which can be extremely costly, whereas location in a new facility provides an 
opportunity to maximize space and utility efficiencies. 

Renovations Off Campus.  The option of renovating Building C at 2300 Delaware Avenue, 
Santa Cruz was viable and seriously considered because the building is vacant and has 
appropriate infrastructure since it was originally designed and operated as a chip manufacturing 
plant.  However, it has the significant drawback of being in a remote location, approximately 2.2 
miles from the main campus. 

Facilities Collaboration.  While the option of forming a Facilities Collaboration or some other 
type of resource sharing arrangement with another institution may be the best option for certain 
campuses, UCSC is too physically isolated from other facilities (the closest being Stanford and 
UCSF) for this to be an effective option.  Although individual investigator efforts could be 
supported in this manner, it would not be conducive to program-building and the training of 
students and postdocs at UCSC.  We feel that our program has much more potential if housed 
on campus than it would have if we had individual labs commuting to another location. 
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3C   Project Description 
 
 
Overview of Project 
 
We propose the construction of a stem cell research facility for UCSC’s Institute for the Biology 
of Stem Cells (IBSC), to be housed within a new state-funded biomedical research building. The 
Biomedical Sciences Facility, scheduled to begin construction in January 2009, will create a 
highly interactive and interdisciplinary research environment while providing urgently needed 
space for existing and new biomedical researchers from multiple departments within the 
Physical and Biological Sciences Division and the Baskin School of Engineering.  The July 2005 
Project Planning Guide outlined the need for approximately 63,000 assignable square feet (asf) 
of research and office space dedicated to biomedical research.  In order to keep on a highly 
accelerated schedule, the campus and the university pre-funded preliminary plans prior to voter 
approval of Proposition 1D on the November 7, 2006 ballot.  This General Obligation Bond also 
funds the construction phase of the project. 
 
The proposed IBSC facility will occupy the 4th floor of the Biomedical Sciences Facility and a 
portion of the basement vivarium, and is designed to house six stem cell faculty and to support 
all IBSC affiliates through the establishment of several core facilities required for laboratories 
performing basic and discovery stem cell research (Element X).  This space will allow UCSC to 
hire additional stem cell faculty working on hESCs and will operate without restrictions imposed 
by federal regulations.  Core facilities will include tissue culture rooms, cytometry, microscopy, 
electrophysiology, and high throughput sequencing.  In addition, a new vivarium will include a 
suite of rooms associated with the IBSC facility for gene targeting, embryo manipulation and 
xenograft procedures, bringing the total new institute space to 13,100 asf (our original estimate 
of the same space in our Part 1 application was 13,200 asf). Our current plan is for three 
existing faculty to occupy the facility along with three newly hired stem cell faculty.  An additional 
new hire and other existing stem cell faculty will be located in the same building, along with 
other biomedical researchers.  CIRM Special Program funding will ensure that the fourth floor 
and part of the vivarium of the new Biomedical Sciences building is dedicated to stem cell 
research, thus enabling UCSC’s IBSC to grow and further contribute to advances in stem cell 
research and regenerative medicine. 

Project Description 

The Biomedical Sciences Facility, with constructions documents currently complete, 
demonstrates UC Santa Cruz’s investment in interdisciplinary biomedical sciences research 
and teaching, bringing together faculty, students, and staff from multiple departments to 
promote scientific collaboration, the sharing of specialized facilities, and the integration of 
instructional and research activities.  Members from three departments from the Physical and 
Biological Sciences Division (Molecular, Cell, and Developmental Biology; Chemistry and 
Biochemistry; and Environmental Toxicology) and one department from the School of 
Engineering (Biomolecular Engineering) will occupy the building.  The building will allow the 
Santa Cruz campus to expand its involvement in key areas of biomedical sciences, bridging 
conventional disciplinary boundaries and expanding programs of excellence in a number of 
specific areas, including stem cell research. 

For this CIRM Special Program, we propose modifying the current design of the Biomedical 
Sciences Facility to create research labs, vivarium and support space that is specifically 
customized for stem cell research.  This project will assign approximately 13,100 asf of the new 
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building to stem cell research associated with UCSC’s Institute for the Biology of Stem Cells.  
This includes the entire 4th floor and close to 20% of the vivarium.  The campus selected the 4th 
floor for the investigator labs and core facilities because it is the farthest removed from public 
spaces, and because proximity to the roof makes it possible to modify the exhaust system should 
that become necessary in the future.  While maintaining the design principles applied to the 
building as a whole, we have focused on altering the capabilities of shared rooms and the design 
of core facilities to meet the specific needs of our stem cell research program.   

The six investigator labs are designed as “generic use” wet labs for biomedical research, rather 
than being customized for specific faculty.  These labs are comprised of a main laboratory of 
approximately 750 asf (with 60 linear feet of bench space, desk space for six lab members, floor 
space for large equipment, and standard wet lab utilities throughout) an adjacent procedure room 
(~170 asf ) and a fume hood room  (~175 asf) to be shared with the adjoining investigator lab.  
Open and continuous lab suites allow for flexibility in assigning research clusters and facilitate 
interaction among the different groups. A combination of built-in casework and adjustable height bench 
systems, mobile tables and mobile cabinetry is employed in order to provide a flexible laboratory 
environment.  These labs are located along the southwest, public face of building, maximizing use of 
natural daylight and views. 

A 1:1 ratio of “investigator lab” to “lab support” space is provided. The design team chose this 
ratio as optimal in terms of functionality and efficiency based on data collected from prior 
successful lab building projects.  Lab support rooms (core facilities, fume hood rooms, equipment 
vestibules, generic procedure rooms, environmental rooms, and dark rooms) are designed for 
flexibility as appropriate so that they can accommodate changes in use. 
 
Private offices are located directly across the corridor from the lab support and core facility 
spaces in order to provide the most direct adjacency to the labs and lab support. Offices are 
located along the northeast face of the building, with forest views, thereby providing a more contemplative 
exposure. This zoning also allows for minimizing the areas requiring 100% exhausted air and 
stringent vibration requirements.  Interactive spaces such as scholarly activity areas, meeting 
rooms, copy rooms and lunch areas are located in order to foster informal interaction and to 
augment the sharing of ideas in a collaborative environment. 
 
The vivarium, designed in close consultation with Dr. Joseph Spinelli, DVM (retired director of 
UC San Francisco’s Animal Care Facility) is secure, functional and appropriate for the overall 
building budget. The vivarium will occupy the basement level, with restricted access, in order to 
provide greater security and meet the need for direct access to a loading dock.  The design 
criteria include a veterinary perspective on the best materials and methods that form the basis 
of specifications for a high quality laboratory animal facility.  All building construction, finishes 
and detail meet or exceed the standards established by the Guide for the Care and Use of 
Laboratory Animals from the National Research Council.  
 
The core facilities to be established (described below) were chosen for their utility to the IBSC’s 
primary research foci: genomics, chromatin and RNA regulation, development (including 
neurobiology and hematopoiesis) and technology development. They include cell culture, 
cytometry and microscopy facilities, a sequencing center, an electrophysiology facility, and 
specialized vivarium space.  All cores will be established upon completion of the building. 
 
Cell Culture.  Two rooms will be designated as Biosafety Level 2 (BSL2) culture facilities for 
growing and manipulating human and mouse stem cells.  (In our Part 1 proposal we indicated 3 
rooms would be dedicated to cell culture.  We have simply removed a wall between two of the 
rooms to create a larger room.)  One of the rooms will be isolated and operated using enhanced 
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BSL2 procedures to support experimentation using lentiviral vectors and other procedures 
where increased biosafety practices are prudent.  In addition to standard biosafety cabinets, 
incubators, inverted microscopes and other required equipment, one room will house an in vitro 
fertilization (IVF) downdraft table outfitted with a fluorescent stereomicroscope.  This equipment 
will be used for the manual dissection of hESC colonies in an aseptic environment and to 
photograph cellular morphologies of differentiated and undifferentiated hESC lines.  The 
fluorescence capability of this microscope will enable the identification and selection of hESC 
clones expressing green fluorescent protein (GFP).  This facility will be needed by all stem cell 
researchers housed in the building. These culture rooms will primarily serve the six faculty labs 
on the floor but will also support other IBSC researchers. 
 
Cytometry.  Sample population analysis and cell sorting are standard methods in stem cell 
research, particularly since differentiation protocols generally produce a mixture of cell types.  
UCSC recently purchased a fluorescence activated cell sorter (FACS) to be located in the 
Shared Stem Cell Facility under construction in Sinsheimer Labs, but a second cytometer is 
required to accommodate the growth of our stem cell program in the new Biomedical Sciences 
Building. The unit we purchase will be a less expensive model that does not sort cells, but will 
have the same lasers as the FACS.  This instrument will be used to assess donor chimerism of 
transplanted animals, to test fluorescent reporter genes, to analyze specific ES-derived stem 
cell populations and to establish conditions for sorting desired cell populations using the sorter 
in the Shared Stem Cell Facility.  For example, cell surface marker expression can be monitored 
in combination with expression of GFP-reporters to determine how well particular differentiation 
protocols produce the desired cell types. Based on this analysis, one can set up sorting 
experiments to isolate a specific population of differentiated cells for further analysis. 
 
Microscopy.   Existing microscopes available to IBSC faculty are heavily utilized, and we 
expect the new microscopy facility will be as well.  We are aiming to build a first rate microscopy 
core specifically designed to meet the demands of imaging stem cells. The facility will include a 
new generation fluorescent microscope designed for long-term non-invasive automated live 
imaging of stem cell behavior, such as division and migration, and of the dynamic properties of 
intracellular components and structures, and a two-photon microscope for deep tissue imaging.  
In addition, the facility will include a widefield fluorescent microscope for more routine stem cell 
imaging needs.  When combined with electrophysiological analysis (e.g., neuron excitability and 
channel properties), live cell imaging provides valuable information about how neurons from 
stem cells integrate and modify existing neural circuitry.  We will have the capability to image 
live cells by phase contrast, differential interference contrast (DIC), and two-photon microscopy.  
While phase contrast and DIC allow us to directly observe morphological changes in stem cells 
without staining, the two-photon microscope will enable fluorescently labeled cells and cellular 
components (e.g., GFP-tagged cytoskeleton proteins) to be monitored over time, with high 
spatial resolution and minimal photo-damage.  Other common imaging applications involve 
fixing and staining cells, for example with antibodies to markers of pluripotency, differentiation, 
tissue type, or chromatin state.  Fixed and stained cells may be viewed by widefield 
fluorescence or confocal microscopy.  The microscopy facility will be adjacent to the cell culture 
labs and cell sorting facility, to minimize transport of cells and exposure to variations in growth 
conditions. 
 
Sequencing Facility.   Many IBSC faculty have planned experimental approaches that require 
high-throughput sequencing, including Chromatin Immunoprecipitation (ChIP) to identify 
genomic features of interest, gene expression profiling in stem cells during differentiation, RNA 
processing changes, and RNA-protein complex changes during development. BME's Dr. 
Pourmand has also planned work to develop technology to reliably amplify DNA or transcripts 
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from single cells for sequencing. All of these innovative research projects and others will require 
access to newly developed sequencing technology that is now commercially available (e.g. 
ABI's SOLiD system). In particular, the ability of this technology to simultaneously sequence 
millions of pieces of DNA in the same sample enables an array of experimental approaches that 
were not previously feasible; the projects requiring use of the Sequencing Facility all capitalize 
on this new technique in sequencing. Our planned Sequencing Facility to house these next-
generation instruments for these projects will have two rooms: a clean-room sample preparation 
space and a machine space for three next-generation sequencers and the associated 
computing equipment. In addition, the Sequencing Facility will also have the requisite sample 
preparation systems for physical cloning of DNA molecules followed by a highly-parallel process 
of PCR amplification and sequencing using universal DNA adaptors. 
 
Electrophysiology Facility.  The electrophysiology facility will support IBSC stem cell 
neurobiologists by providing equipment to record from both cultured neurons and acute brain 
slices.  Electrophysiology studies provide a functional readout of stem-cell derived neurons, 
which is essential for determining their true identity.  For example, this facility will allow Dr Zuo 
to study the property of stem cell-derived neurons in the post-stroke brain.  This will reveal how 
newly added neurons incorporate into the pre-existing neural network, adding essential 
functional information to complement the in vivo imaging she performs. A better understanding 
of both structural and functional characteristics of stem-cell derived neurons during post-stroke 
behavior recovery will assist in designing more effective therapy protocols. Dr. Chen’s goal of 
generating corticospinal motor neurons from hESCs, and Dr. Feldheim’s goal of purifying 
specific subsets of neurons based on Eph/ephrin expression will also benefit from this facility.   
This room will have the capacity to house 2 electrophysiology “rigs” consisting of a rack of 
instruments, a microscope, and other accessories to analyze the electrophysiological properties 
of stem cell-derived neurons and tissues. 
 
 
Vivarium/Transgenic Mouse Facility. In 2006 the campus established a transgenic core 
facility with the necessary equipment and experienced staff to enable the generation and 
preservation of transgenic mouse models and targeted mutants. The relocation of this facility to 
the more expansive and modern vivarium in the Biomedical Sciences Facility will provide more 
capacity and suitable space for experiments testing hESC derivatives in mouse models.  The 
following spaces within the vivarium will be dedicated to stem cell research: 

-- Micro-injection/Assisted Reproduction Technology (ART) suites.  These areas will be 
used to produce transgenic mice, targeted mutants, chimeras, and all support materials (i.e. 
mouse embryonic fibroblasts) for hESC culture.  The secondary task for this area is 
amplification and preservation of murine research models (IVF, ICSI & cryopreservation) to 
facilitate production and archive valuable animal models.  There will also be a teaching 
component associated with this room including somatic cell nuclear transfer (SCNT), delayed 
blastocysts/ ES cell line production and MEF production.   

-- ART Animal Holding room. This will be the primary support area for the micro-injection and 
ART (assisted reproductive technology) suites.  This room will have strict entry and exit 
guidelines and is the center of where animals are produced for IBSC researchers; it is therefore 
separated from other holding rooms to reduce the potential for contamination. 

-- Long Term Storage and Breeding.  As the primary long term storage and breeding room for 
experiments involving human/mouse chimeras, this room will separate chimeras from the main 
colonies to prevent loss of work through contamination.  Ventilated micro-isolated caging will be 
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utilized to minimize pathogenic contamination and to prevent overloading of the HVAC due to 
colony density (primarily heat, moisture and ammonia production.)   

-- Procedure and Temporary Holding rooms.  These rooms will be used for animals that are 
involved in transplantation of stem and progenitor cells, as well as surgical procedures.  Current 
approaches include intravenous transplantation of hematopoietic stem and progenitor cells, 
stereotaxic injection of stem cell-derived neurons, DNA, viruses, neuronal tracers, or drugs into 
the brains of adult mice, and image-guided injection of these materials by ultrasound 
biomicroscopy into the brains of developing mouse embryos in utero.  These procedures will 
assist studying the mechanisms of hematopoietic and neural stem cell lineage and fate 
specification, and testing and studying the integration of stem cell-derived neurons into a 
functional brain circuit after transplantation. After surgery, the animals will remain in this room to 
minimize potential disruption or contamination caused by reintroducing them into the long term 
storage rooms.  This area will also house a self-shielded X-ray irradiator for conditioning of mice 
prior to stem cell transplantation, and for irradiation of feeder cells, animal food and other 
specimens. 

In addition to the core facilities listed above, this project will create: 

 2 small darkrooms - one for developing film; the other for developing in situ slides for 
radioactive in situ hybridization and other procedures.  Separating these two functions 
into separate rooms allows several investigators to work simultaneously without 
jeopardizing each other’s work; 

 an autoclave room – for sterilization of glassware, certain plasticware and solutions; 
 a warm room – for growing small and large scale bacterial cultures used to generate 

recombinant DNA; 
 a cold room - for biochemical and molecular biology procedures requiring cold as well 

as for storage of reagents, bacterial plates, etc; 
 3 equipment vestibules for storage of large shared equipment and gas cylinders to 

supply the cell culture rooms; 
 a conference room; 
 office space for faculty, staff, postdocs and collaborators from other buildings (e.g. 

researchers in bioinformaticists, niche fabrication engineers, and optics researchers); 
 an interactive/break room; and 
 an office service room 

Space Allocation 

The amount of space allocated to each general functional category (investigator lab, support 
space, offices, vivarium, etc) was determined by a committee consisting of faculty, research and 
animal care staff, campus architects and engineers, capital planning personnel, student 
representatives, and the architectural firm.  Because of the limited footprint of the building, 
space allocation is very efficient, and represents an economical solution for the intended uses.  
Rather than the traditional approach of including fume hoods and other major equipment in the 
labs themselves and separating all labs from each other by walls, an open lab concept was 
used.  Small dedicated fume hood rooms are immediately adjacent to the labs and are each 
shared by two PIs.  This allowed a lower number of air changes in the open lab area and will 
save both construction costs and ongoing energy costs.  Circulation is through the open labs 
and equipment vestibules that are wide enough to store large pieces of equipment on either 
side of the access route.  As a result of this design approach, an exceptionally high efficiency 
ratio for a lab building (63%) was achieved. 
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The 13,100 assignable square feet (asf) of stem cell space associated with this Major Facility 
proposal will more than double UCSC’s current NIH funding-free research space.  
Approximately 4,500 asf will be designated as individual faculty laboratory space, almost 2,700 
asf for common space (warm, cold and dark rooms, equipment rooms, etc), over 3,800 asf for 
core services, 1,400 asf for PI, postdoctoral, staff and flexible use offices, and 700 asf for 
administrative space (office service, conference and interactive space).  No administrative 
offices are planned for the IBSC floor – administrative support will be provided by existing 
departmental offices and the Center for Biomolecular Science and Engineering.  A detailed table 
of space categories and square footage is shown in Section 8C. 

There are no special requirements for the building utilities, site development, or other 
characteristics that impact the budget of the Biomedical Sciences Facility.  The site chosen for 
the building is on an existing parking lot that is relatively flat and close to existing utilities, 
minimizing the costs of site work and extending utilities.  In addition, this CIRM project, because 
it is the completion and customization of shell space, is not burdened by any of the site 
development costs or by the cost of the foundation, exterior walls, roof, vertical circulation, or 
vertical utility distribution.  The environmental review presented to The Regents in January 2007 
did not identify any project elements needed to mitigate environmental impacts (see section 7B 
for further information on status of environmental review). 

The proposed IBSC facility will enable new projects that integrate the expertise of several strong 
research groups at UCSC focusing on problems in stem cell biology, and will facilitate the 
collaborative work of many of our faculty with colleagues at Stanford and other institutions. 
Molecular, cell and developmental biologists will join forces with bioinformaticists, engineers, 
and even astronomers to perform basic and discovery research that will contribute to the 
foundation of knowledge necessary for important advances in stem cell-based medicine.  The 
proposed facility will position UCSC faculty to make significant headway in several keys areas of 
stem cell research, with a number of projects holding promise for eventual pre-clinical studies. 
 
Future Program Expansion 
This CIRM Special Program will allow UCSC to expand its research program with new faculty, 
staff and capabilities. The net result of this new facility will be the ability to hire 4 new faculty, 3 
of whom will occupy the proposed 4th floor IBSC space, joining 3 current faculty who will move 
from existing space.  The 4th hire will be located with other stem cell and biomedical research 
colleagues nearby in the building.  As mentioned elsewhere, the Molecular, Cell and 
Developmental Biology Department has formed one of the top epigenetics groups in the 
country, and with additional stem cell space and resources hopes to recruit a senior leader to 
the IBSC in the field of epigenetic regulation of stem cells.  The Biomolecular Engineering 
Department, which houses UCSC’s world-class bioinformatics group, plans to make a 
complementary hire in the area of stem cell genomics - a scientist who blends bioinformatics 
with genome-wide experimental approaches to understand stem cell function.  Both 
departments plan to make one additional stem cell hire each, with MCD focusing on human cell 
or developmental biology, and BME focusing on a potential senior hire in stem cell 
bioengineering.   
 
These hires represent the current growth plan for stem cell research at UCSC.  It is possible 
that additional stem cell faculty will be hired, depending on the needs of the departments and 
available space and resources.  If this happens, faculty working with mouse and human stem 
cells would be located in the new Biomedical Sciences Facility and faculty working in other 
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model organisms (e.g. flies or worms) would be located in space in Sinsheimer labs as it 
becomes available.   
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3D   Space Layout  
 
Current space limits the IBSC to only one additional faculty hire in stem cell research, and 
space and resources for existing faculty are also limiting.  The CIRM-funded 2,000 asf Shared 
Stem Cell Facility (SSCF) in Sinsheimer Labs, to be completed in April of 2008, will represent 
UCSC’s only core stem cell facility and only shared NIH funding-free space available to IBSC 
faculty until the proposed CIRM Major Facility is built. The SSCF will provide urgently needed 
core facility space - including two cell culture rooms (one dedicated primarily to training), 
microscopy, FACS, and sample preparation and analysis rooms - but will not include individual 
investigator labs and will not increase our ability to hire new faculty.     
 
This space shortage is being addressed by UCSC’s new Biomedical Sciences Facility, which 
will provide interdisciplinary wet laboratory space and core specialized facilities for scientists 
concentrating on health and medical issues from the Departments of Molecular, Cell and 
Developmental Biology (MCD), Chemistry and Biochemistry, Environmental Toxicology and 
Biomolecular Engineering (BME).  The approximately 96,000 gross square foot (gsf) building 
will consist of four floors of laboratory, office and administrative functions over a basement level 
vivarium. This translates to 60,000 assignable square feet (asf) comprised of:  
 

36,600 asf of research and laboratory support  
12,900 asf vivarium  
  1,900 asf scholarly activity (meeting rooms, interactive spaces)  
  8,600 asf academic and administrative offices and office support 

 
A CIRM Major Facilities Special Program award will allow us to assign approximately 13,100 asf 
of the new building to stem cell research associated with UCSC’s Institute for the Biology of 
Stem Cells.  This includes the entire 4th floor and close to 20% of the vivarium.  The types of 
spaces to be constructed are described in detail in Section 3C “Project Description.”  This 
project will allow UCSC to expand its stem cell research program with new faculty, new 
capacity, and new capabilities.  
 
In terms of faculty, the net result will be the ability to hire 4 new faculty, 3 of whom will occupy 
the proposed 4th floor IBSC space, joining 3 current faculty who will move from existing space 
(Assistant Professor Chen, Associate Professor Feldheim, both from MCD Biology, and 
Assistant Professor Forsberg from BME).  The 4th hire will be located with other stem cell and 
biomedical research colleagues nearby in the building.  As mentioned elsewhere, the Molecular, 
Cell and Developmental Biology Department is building one of the top epigenetics groups in the 
country, and already has a well-established and highly accomplished research program in RNA 
biology.  The proposed augmentation of stem cell research space and resources will be 
instrumental in recruiting a senior leader to the IBSC, potentially from one of these fields, 
building upon our expertise in the epigenetic or RNA regulation of stem cells, or in one of the 
other stem cell focus areas.  The Biomolecular Engineering Department, home to UCSC’s 
world-class bioinformatics group, plans to make a complementary hire in the area of stem cell 
genomics - a scientist who blends bioinformatics with genome-wide experimental approaches to 
understand stem cell function.  Both departments plan to make one additional stem cell hire 
each, with MCD focusing on human developmental biology, and BME focusing on a potential 
senior hire in stem cell bioengineering.   
 
The proposed new space will also provide IBSC faculty with the only available core facilities for 
electrophysiology and high throughput sequencing on campus, new capacity for microscopy 
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(with up to 3 new microscopes being housed in the new facility), and new capability to perform 
specialized surgical procedures in the vivarium (such as stereotaxic surgery and ultrasound 
image-guided injections).   It will also relieve some of the demand on the CIRM Shared Stem 
Cell Facility in Sinsheimer Labs, enabling the SSCF to focus on the goal of training investigators 
and students new to stem cells and assisting them with pilot, short-term, and small-scale 
experiments. The SSCF will continue to provide core culture facilities for faculty working on 
stem cells that are located in Sinsheimer Labs, and its specialized equipment (including the cell 
sorter, live imaging and confocal microscopes) will be available to all IBSC researchers. 
 
In addition to new faculty and new capabilities, the proposed space will enable an expansion of 
IBSC research with projects that integrate the expertise of several strong research groups at 
UCSC focusing on problems in stem cell biology, and will facilitate the collaborative work of 
many of our faculty with colleagues at Stanford and other institutions. Molecular, cell and 
developmental biologists will work closely with bioinformaticists, engineers, and even 
astronomers to perform basic and discovery research that will contribute to the foundation of 
knowledge necessary for important advances in stem cell-based medicine.  The proposed 
facility will position UCSC faculty to make significant headway in several keys areas of stem cell 
research, with a number of projects holding promise for translational or pre-clinical studies. 
 
The secondary effect of creating the proposed stem cell space in the new Biomedical Sciences 
Facility is that space will be freed up in Sinsheimer Labs that can accommodate new faculty 
hires to fit with the research clusters that are already present in Sinsheimer, including chromatin 
and RNA biologists, and cell and developmental biologists working in non-mammalian model 
organisms, such as flies and worms.  These hires will serve as colleagues to IBSC faculty 
working in the same research areas, and some may engage in stem cell research in their own 
labs. 
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3E   Sustainability 
 
Because this CIRM Major Facilities Grant project is to be constructed as part of a new building, 
the U.S. Green Building Council (USGBC) Leadership in Energy and Environmental Design 
(LEED) Green Building Rating System™ being applied to determine sustainability performance 
is LEED for New Construction (LEED-NC v2.2).  LEED-NC has a total of 69 possible points.  
Equivalency to “Certified” in this rating system, as required by CIRM, is 26 to 32 points.  It is 
anticipated that this building will score at least 38 points, placing it at the top of the “Silver” 
category (33 to 38 points).  The sustainability accomplishments for this facility are addressed 
below corresponding to each of the six LEED categories. 
 
The Biomedical Sciences Facility will qualify for 9 points under Sustainable Sites.  The site 
location does not include any sensitive elements (endangered species, wetlands, water bodies) 
or restrictive land types (parkland, farm land, low elevation), and more than 50% of the site area 
(excluding the building footprint) will be protected or restored with native or adapted vegetation. 
Sited on an existing parking lot in a forest of redwood and oak, as many of the existing trees as 
possible will be retained, providing both shade and aesthetic enhancements. Quantity control of 
stormwater runoff will be achieved by retaining water on site and slowly letting it recharge into 
the surrounding landscape. The heat island effect is partially mitigated by the building 
placement among the trees, built to a height not exceeding the surrounding canopy.  It will be 
further reduced by using high albedo reflective roof surfaces.  Light pollution reduction will be 
accomplished by utilizing the campus standard exterior site lighting fixture which controls light 
direction, while complying with code requirements for fixture distance and intensity without 
overlighting the area. 
 
All four possible points for alternative transportation will be achieved as the building site is 
adjacent to campus bus and shuttle service, bicycle racks and shower/changing facilities will be 
provided, no new parking will be provided, and preferred parking is available nearby for fuel-
efficient vehicles, as are recharge stations for electric vehicles.  
 
Three points for water efficiency will be earned:  Landscaping will utilize native species requiring 
little or no irrigation; the building will utilize low-flow plumbing fixtures, waterless urinals, and 
automatic sensors to ensure that fixtures are not left on; and possible re-use of stormwater and 
grey-water.  Overall, water efficiency measures will result in aggregate use 30% less than the 
water use baseline calculated for the building. 
 
The Biomedical Sciences Facility will earn 9 points under the Energy & Atmosphere credits.  
The building envelope and systems are designed to maximize energy performance through 
insulation that exceeds standards, sunshading, and deeply recessed windows that limit heat 
gain. Daylight computer models give specific feedback on efficient use of building lighting, 
turning lights off when light levels are met, thus further reducing heat gain. As a benefit of mild 
local climate and the campus sloping topography facing the ocean, all spaces are not required 
to be mechanically conditioned; offices and public spaces utilize natural ventilation and operable 
windows where possible.  Heating is accomplished by efficient radiant wall units.  Through 
advanced computer modeling, the air changes in the vivarium were significantly reduced.  
Mechanical systems are designed to use low-pressure drop air handlers reducing the energy 
use of the mechanical equipment.  Most of the building’s cooling loads are designed to be 
handled with a state-of-the-art technology:  induction diffusers.  These diffusers use radiant 
hydronics to condition the air at the point of use by means of efficient heat transfer. Between 
passive measures and conscious reduction of energy loads for the active mechanical systems, 
the building is anticipated to achieve an overall 28% improvement (6 points) compared to 
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baseline building performance according to ASHRAE/IESNA Standard 90.1-2004.  Specification 
of the mechanical equipment calls for HVAC&R equipment with reduced refrigerant charge and 
increased equipment life, eliminating the need of CFC’s.  The Building Management System ties 
into the central Physical Plant controls and the building will be equipped with enhanced 
metering of all building mechanical and electrical systems.  The UCSC campus utilizes 100% of 
its electrical energy from green power purchases. 
 
At least four points for Materials and Resources will be achieved.  Fifty percent diversion of 
construction waste management will be specified in contract documents and will be managed 
and documented by the project general contractor.  It is anticipated that, through product 
specification and procurement management, the project will achieve the use of recycled-content 
materials of at least 20% (based on cost) of the total value of materials in the project.  It is most 
likely that the recycled-content materials will be from concrete and from steel in the form of 
structural members, decks, reinforcing bars, metal claddings, and window systems.  It is also 
intended that at least 10%, and hopefully 20% (based on cost), of building materials and 
products will be locally sourced (i.e. manufactured within 500 miles). If at all possible, at least 
50% of wood-based materials and products used for this project will be from sources certified in 
accordance with the Forest Stewardship Council (FSC).  
 
Indoor Environmental Quality is of utmost importance to the project design team, and will lead to 
the greatest number of points in this category (10-13).  Permanent monitoring will be installed, 
providing feedback on the performance of the ventilation systems and alerting building 
operations personnel when necessary.  The building will exceed minimum ventilation rates 
required by ASHRAE standard 62.1-2004 Chapter 6, by 30%.  An IAQ management plan is 
required by UCSC’s standard campus Division 1 specifications and calls for control of pollutant 
sources, sequenced installation of materials to avoid contamination of absorptive materials, 
HVAC protection during construction, prevention of contamination of occupied spaces, and 
control of contaminants prior to occupancy. 
 
This project has specified the use of low-emitting volatile organic compounds (VOC’s), including 
sealants and adhesives, which will follow Green Seal Standard for Commercial Adhesives, 
paints, coatings, and finishes, certified Green Label Plus carpet, and no composite wood and 
agrifiber products or laminating adhesives with added urea-formaldehyde resins.  To further 
ensure indoor air quality, walk-off grates and grilles will be used at entries, copy rooms and 
janitor closets are separated, and the air system is filtered.  With regard to design for and 
verification of thermal comfort, the building design meets ASHRAE Standard 55-2004, and a 
consulting commissioning agent has participated in design and specification of equipment.  The 
commissioning consultant will provide validation, and will participate through project completion 
and handing over to the campus Physical Plant.  Post-occupancy surveys will be done to 
validate comfort.  The building design maximizes daylighting and achieves direct line-of-sight 
views to the outdoor environment in at least 90% of all regularly occupied spaces (laboratories 
and offices).  Operable shades reset to the open position each day to assure use on a daily 
basis.  The design uses as perceptibly clear glass as practical to maximize views and daylight 
while reducing heat gain.  
 
The design features of the Biomedical Sciences Facility which qualify for LEED innovation 
credits are described in detail in the Innovation section of the application.  They include: 1) the 
use of new-technology, energy-efficient cooling; 2) healthy housekeeping; 3) public information, 
education and awareness of green building systems in operation, and their benefits; 4) campus 
purchase of 100% renewable energy offsets; and 5) LEED accredited professionals on the 
project design, management and construction team. 
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3F   Group 2 Moveable Equipment 
 
The following table details the location and cost of Group 2 equipment that is necessary for the 
operation of the facility.  This list includes items purchased by investigators who are moving to 
the new facility, items purchased by the existing vivarium, and items that must be purchased for 
the function of the core facilities and shared spaces as described in section 3C.   Certain items 
that will be moved to the new facility, totaling $232,500, were purchased after August 24, 2007 
and are being included as leverage.  Items that are not yet purchased will be funded by a 
combination of various central and divisional campus sources.  Additional equipment will be 
purchased as needed and as further funding becomes available. 
 
  

Location in 
IBSC Facility Item # Cost 

Each Total 

Purchased before 8/24/07 
Research lab Dissecting microscopes 2 6,000 12,000

Procedure room Tissue culture incubator 1 5,000 5,000
Research Lab PCR machines 2 10,000 20,000

Equipment Vest. (-70) Freezer 1 8,000 8,000
Research Lab Micron sliding microtome 1 18,000 18,000
Research Lab BTX ECM 830 Electroporator 1 7,000 7,000

Vivarium Microinjection setup: inverted microscope, injectors, air 
table and accessories 

1 70,000 70,000

Vivarium Controlled rate freezer 1 15,000 15,000
Vivarium Incubator 1 6,000 6,000

 Total   161,000
     

Purchased after 8/24/07 (Leverage) 
Research Lab Microscope 1 48,000 48,000

Procedure Room TC hood:Labconco Purifier Delta Class II type A2, 4’ 1 6,000 6,000
Procedure Room TC incubator: Revco Ultima II CO2 1 5,000 5,000
Equipment Vest. -80 Freezer: Revco Elite-86 1 10,000 10,000

Research Lab Thermocycler: BioRad PTC200 1 6,000 6,000
Vivarium Irradiator: Faxitron CP160 X-ray 1 96,000 96,000

Research Lab Centrifuge: Beckman Allegra 6KR 1 8,500 8,500
Procedure Room Microscope: Zeiss Axiovert 40C Inverted 1 6,500 6,500

Vivarium Ventilated cage rack 1 24,500 24,500
Vivarium Biological Safety cabinet 2 11,000 22,000

 Total   232,500
     

To be Purchased Upon Facility Completion 
Cell Culture Fluorescence Stereomicroscope (integrated into IVF 

table) 
1 45,000 45,000

 37 Deg. C Double CO2 Incubator 4 8,352 33,408
 Delicase 4 Deg. C Refrigerator 1 5,240 5,240
 Axiovert Inverted Microscope 2 7,300 14,600
 Coulter Counter Z2 Analyzer 1 20,000 20,000
 Clinical Centrifuge with rotor, 96-well and 50ml buckets 1 9,858 9,858
    

Cytometry Flow Cytometer (e.g. BD Analyzer II) 1 300,000 300,000
    

Microscopy Widefield Microscope (e.g. Olympus) 1 100,000 100,000
 Two Photon/Confocal Combined Microscope (e.g. 1 700,000 700,000
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Olympus) 
    

Sequencing Sequencer and related instruments (e.g. ABI SOLiD) 1 598,500 598,500
 Thermal Cycler (e.g. ABI VERITI) 1 8,000 8,000
    

Electrophysiology A “rig” is composed of multiple components from 
various manufacturers: air table, recording cage and 
shielding, microscope, micromanipulator, equipment 
rack, amplifier/filter, digital oscilloscope, data 
acquisition, AC-DC converter, standard PC 

1 150,000 150,000

    
Vivarium Microinjection setup (manipulators, table, microscope, 

injector) 
1 70,000 70,000

 Piezo Drill 1 16,000 16,000
 Changing Station (class A/B downdraft) 2 8,000 16,000
 Incubators (e.g. Forma IVF class) 2 8,000 16,000
 Cell Fusion/Electroporation System (e.g. BTX) 1 15,600 15,600
 Stereotaxic Injection Setup (e.g. Harvard Apparatus) 1 7,000 7,000
 Surgical Microscope with CCD Camera 1 12,000 12,000
 Ultrasound Biomicroscopy System (e.g. Visual Sonics 

Vevo 770 high-resolution in vivo imaging system with 
image-guided needle injection system) 

1 219,250 219,250

 Electroporator (e.g. BTX ECM830, Harvard Apparatus) 1 7,000 7,000
 Flaming/Brown Micropipette Puller (e.g. P-97, Sutter 

Instrument) 
1 8,000 8,000

    
Procedure Rooms Cryostat 1 50,000 50,000

 Micron Sliding Microtome 1 19,000 19,000
 PCR Machines 1 10,000 10,000
 RealTime PCR 1 60,000 60,000
 Liquid Nitrogen Storage (e.g. Thermo Scientific Cryo 

Series) 
1 12,898 12,898

 (-)80 Freezer 1 8,500 8,500
 Gel Documentation System 1 8,000 8,000
 High Speed Centrifuge 1 60,000 60,000
 Phosphorimager 1  75,000 75,000
 Bacterial Incubator Shaker (e.g. Air Bath Shaker BR-

180LF) 
1 17,240 17,240

 Speed Vac (e.g. Savant SPD-2010) 1 15,964 15,964 
 TOTAL   2,708,000
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3G    Project Innovation 
 
UCSC is intent on making the Biomedical Sciences Facility, including the IBSC space, a 
showcase of innovative technology, sustainability and efficiency.  As a high-performance 
laboratory facility, it will be both a model and a living laboratory for display, discussion, 
instruction and development.  Project innovations include technology, process and resources, 
and are described below. 
 
Induction diffuser cooling system (also known as chilled beams) – this state-of-the-art 
technology, widely used in Europe but relatively new to the US, relies on diffusers using radiant 
hydronics to condition air at the point of use by means of efficient heat transfer.  Combined with 
the use of low-pressure drop air handlers, these mechanical systems allow reduced-size air 
handlers and fans and will operate at a greatly reduced energy consumption level compared to 
conventional mechanical equipment.  Factoring in life-cycle cost, the induction diffuser system is 
less expensive than standard systems, with potential annual energy savings of $65,000 to 
$95,000.  In addition, there is a PG&E incentive rebate available upon implementation of this 
design. 

Healthy housekeeping – The UCSC facilities organizations responsible for this building are 
committed to implementing and demonstrating a plan to use environmentally friendly cleaning 
products and procedures. 

Outreach – The University intends to use signage, “systems made visible,” and other means of 
disseminating information about the many unique and exciting green building features of this 
facility, and its energy performance over time.  The University further commits to using features 
of the facility to build public awareness and, ideally, stimulate further opportunities and 
integration into program curriculum. 

Renewable energy – The UCSC campus purchases 100% renewable electrical energy.  In 
January 2007, the US Environmental Protection Agency’s (EPA) College and University Green 
Power Partners, which promotes purchases of renewable resources, named UC Santa Cruz its 
sixth largest green power purchaser in the country, based on purchases through Dec. 31, 2006.  
Based on national average utility subregion emissions rates, the U.S. EPA estimated that UC 
Santa Cruz's purchase of 100% renewable energy is equivalent to avoiding the carbon dioxide 
emissions of nearly 7,000 cars per year, or avoiding the equivalent carbon dioxide emissions 
associated with nearly 3.6 million gallons of gasoline annually. 

LEED Accredited Professionals – the team working on the Biomedical Sciences Facility 
includes several LEED AP individuals, including the architect of record (at EHDD), the 
mechanical and electrical engineers, the landscape architect, and several members of the 
university’s project management team.  The general contractor will be LEED AP as well.   

Labs21 partnership - The Laboratories for the 21st Century (Labs21) program is co-sponsored 
by the EPA and the US Department of Energy (DOE).  Labs21 is dedicated to the pursuit of 
sustainable, high performance, and low-energy laboratories that will: 
 

• Minimize overall environmental impacts;  
• Protect occupant safety; 
• Optimize whole building efficiency on a life-cycle basis;  
• Establish goals, track performance, and share results for continuous improvement.  
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Labs21 offers facility designers, engineers, owners, and managers the information exchange 
and education through a partnership program, training and tools.  The typical laboratory uses far 
more energy and water per square foot than the typical office building, due to intensive 
ventilation requirements and other health and safety concerns. These facilities, therefore, 
present an exceptional opportunity for advanced, environmentally preferred, building 
technologies. 

The guiding principle of the Labs21 approach is that improving the energy efficiency and 
environmental performance of a laboratory facility requires examining the entire facility from a 
"whole building" perspective.  From the beginning of the design process, the University and the 
Biomedical Sciences Facility design team were, and are, committed to this approach.  As a 
Labs21 program partner, UCSC received design guidance and expertise from engineers at 
Lawrence Berkeley National Laboratory (LBNL).  LBNL was a Labs21 pilot partner in 2002 and 
received the Department of Energy (DOE) 2006 Federal Energy and Water Management Award 
recognizing outstanding contributions made toward the efficient use of energy and water 
resources in the federal sector during FY 2005.  The design team held several charrettes with 
the Labs21 professionals to determine how to achieve the Labs21 program and UCSC campus 
energy-efficiency goals. 

Savings By Design (SBD) energy efficiency partnership program – Savings By Design is a 
program to support the design and construction of high-performance nonresidential buildings.  It 
is sponsored by four of California's utilities under the auspices of the Public Utilities 
Commission, and offers design assistance, energy and life-cycle cost analysis, and design and 
rebate incentives.  Energy performance optimization can be achieved when a building's systems 
are properly integrated.  Using a simplified energy simulation modeling tool, the SBD 
representative worked with the project design team to identify system options and estimate the 
associated potential savings. At the same time, the SBD advisor identified which systems 
qualify for potential incentives.   

For the Biomedical Sciences Facility, the project mechanical engineer worked with SBD directly, 
specifically reviewing HVAC systems, service hot water systems, and electrical and utility 
systems for energy efficiency opportunities. SBD reviews working drawings to ensure system 
design and specification compliance, and as-built conditions to ensure that design requirements 
have been met.  The Savings By Design partnership program offers incentives for project 
owners as well as the participating design professionals. 

Fully integrated design approach – The Physical Planning and Construction Department at 
UC Santa Cruz has a long-established practice of involving all building stakeholders in its 
building development, from concept, through design, construction and post-occupancy 
operations. As with previous projects, the creation of the Biomedical Sciences Facility involved 
multiple charrettes and working meetings, with participation of the planned building occupants, 
including the Dean of Physical and Biological Sciences, campus and division facilities 
organizations (including trades, grounds and transportation), Capital Planning, campus 
architects and engineers, consulting team of architects, engineers and other experts, such as 
the external commissioning agent, as well as the special program advisors mentioned 
previously.  It has been clearly demonstrated that such an approach stimulates creative design 
solutions and leads to a project outcome with fewer problems, surprises or delays, resulting in 
higher building performance and end-user satisfaction.  
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4   Shared Facilities 
 
With the funding of this proposal together with our previously funded Shared Stem Cell Facility, 
CIRM will have enabled the creation of approximately 15,100 asf of efficient, well-planned, 
highly-functional, non-federally regulated stem cell research space at UCSC.  The IBSC facility 
will rapidly transform stem cell research at UCSC.  Prior to CIRM support, non-federally 
regulated stem cell research space was limited to several small cell culture rooms of a single 
investigator. UCSC faculty have proven that they have much to offer in the field of stem cell 
research, and CIRM facility support will allow them to rapidly build on early success and expand 
further into human embryonic stem cell research.  All of the facilities that CIRM is creating will 
be shared among the existing 18 IBSC faculty as well as newly recruited faculty.  Non-IBSC 
faculty performing biomedical research will have access to the space on an availability basis, 
and requests for access by investigators from other institutions will be considered on an 
individual basis.   
 
The proposed dedicated stem cell floor concentrates researchers with common interests and 
resource requirements - for human and mouse stem cell research - into a common location. 
This will lead to more efficient use of common/shared resources and space. Sharing of 
equipment is a cost effective mechanism for individual investigators to gain access to state-of-
the-art, specialized equipment that is essential for ground-breaking stem cell research, yet not 
utilized full-time by any one laboratory. This concentration also promotes interaction and 
maximizes the effective use of support personnel and space.  The shared space, equipment 
and staffing therefore translates to lower costs per investigator for doing stem cell research. In 
addition, the availability of new core facilities and technical personnel to support CIRM-funded 
investigators will greatly facilitate their research progress, and will assist UCSC in recruiting new 
faculty and reaching a critical mass of stem cell researchers.  The higher capacity and 
capabilities offered by these facilities will therefore translate to more investigators, more 
projects, and faster results. 
 
The proposed IBSC stem cell research labs in the new Biomedical Sciences Facility will 
complement the nearly completed Shared Stem Cell Laboratory (SSCF) in Sinsheimer 
Laboratories.  The IBSC facility will allow an optimal division of function between the two sites of 
stem cell work - the IBSC floor will primarily serve the needs of stem cell-focused faculty in the 
Biomedical Sciences building, while the core culture room in the SSCF will be used by stem cell 
researchers in Sinsheimer Labs.  The IBSC facility will allow optimal use of the new state-of-the-
art vivarium in the Biomedical Sciences building. The SSCF in Sinsheimer Laboratories will 
continue to serve as a training facility for students and postdoctoral researchers, and as a site 
for pilot, short-term and small scale experiments.  Both the IBSC facility and the SSCF will have 
microscopy and FACS/cytometry cores, which are required in both locations to serve the needs 
of local investigators.  However, each core will share staffing and will function as one unit in 
terms of purchasing of supplies, scheduling usage, and other operational considerations, thus 
eliminating unnecessary costs that would otherwise be associated with operating duplicate 
facilities.    
 
IBSC faculty will have access to numerous shared spaces in other areas of the Biomedical 
Sciences Facility at no cost to this CIRM project – including all of the vivarium support spaces 
shown in Subpart F Plans pages A2.00A and A2.00B (e.g. barrier and non-barrier animal 
receiving, necropsy & freezer room, clean & dirty side cage washes, feed and bed, surgery 
suite, barrier and non-barrier showers and lockers), and an approximately 1,000 asf shared 
conference room located on the 2nd floor.   They will also continue to have access to existing 
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facilities that are not dedicated to stem cell work. UCSC’s Microarray Facility, developed in 
2000, provides equipment, technical expertise, and data storage for genomics research. The 
staff offers expertise in experimental design, protocol development, data management, and data 
analysis. UCSC’s Transgenic Mouse Facility, which began production in 2006, produces 
specific pathogen free congenic and F1 hybrid transgenic mice. The CBSE Computing Clusters 
and Web Servers have been in existence since 2000 and support the Genome Browser and 
computational genome research conducted within the CBSE. This resource is maintained as a 
state-of-the-art 24/7 parallel processing facility by 3.5 full time system administrators. Faculty 
also have access to shared confocal and electron microscopes, as well as electron spin 
resonance, laser spectroscopy, X-ray crystallography, nuclear magnetic resonance, and 
proteomics equipment.   
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5A   Capital Improvement Budget Narrative 
  
CIRM project costs are reasonable and necessary.   
 
Construction costs are the expected actual costs at time of construction.  Eleven months of 
escalation from the date of the estimate (February 2008) to the start of construction (January 
2009) is assumed at an annual rate of 8%.  Estimated costs are based on recent experience in 
the local and regional construction markets.  Construction costs include construction 
management services of the General Contractor/Construction Manager at Risk.  All 
subcontracts will be competitively bid.  Prevailing wages will be paid.  
 
The CIRM construction budget does NOT include the following costs which are already included 
in the base construction budget for the Biomedical Sciences Facility: 
 

 all site, foundation, and roof costs (not prorated to this CIRM project) 
 unfinished floor, ceiling, and exterior walls, vertical circulation, and capped off utility 

risers at level 4 and a portion of the basement    
 
The CIRM construction budget DOES include the following costs: 

 build out of shell space at level 4 and a portion of the basement for CIRM stem cell 
research program 

 
Construction support activities include builder’s risk insurance, start-up and equipment 
connections, router hubs, utility shutdowns and relocations, remote contractor staging, signage 
and keying, and commissioning. 
 
The project budget includes a reasonable level for contingencies during construction for new 
construction (5%) based on normal budgeting practices.  
 
Group 2 moveable equipment in the budget includes all scientific equipment necessary to make 
the stem cell facility fully functional upon completion.   
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6C   Operation and Management of CIRM IBSC Facility 
 
The IBSC Facility to be constructed on the 4th floor of the Biomedical Sciences Facility and a 
portion of the basement will be lead scientifically by the IBSC Director and Associate Director, 
currently Professors David Haussler and Susan Strome.  They will provide scientific leadership 
to guide the types of research taking place and the faculty who will occupy the facility, including 
active participation in recruiting new faculty and staff to the IBSC.  Scientific leadership is 
expected to be turned over to a new senior faculty hire within a year or two of completion of the 
facility. 
 
Operation of the facility will be managed by a Senior Research Scientist having significant 
experience in human embryonic stem cells and facility operations.  This position will have 
scientific as well as managerial responsibilities. Scientifically, the position will provide guidance 
to investigator labs on their stem cell related research projects, and as appropriate, provide 
scientific direction and analysis.  It will lead or assist with research and equipment grant 
proposals and participate in manuscript preparation as appropriate.  On the management side, 
this position will be responsible for establishing and enforcing policies and procedures for the 
core facilities located on the floor, including access to cores and associated resources as well 
as usage and recharge policies for each core.  It will also be responsible for interfacing with 
campus regulatory units - such as the Institutional Review Board, the Research Oversight 
Committee for Stem Cells, and Environmental Health and Safety - ensuring that all regulatory 
assurances and approvals are in place and up-to-date.   
 
A Stem Cell and Transgenic Manager will perform similar responsibilities as the Senior 
Research Scientist but with focus on the usage of animals (mice) in stem cell research.  This 
position will provide scientific guidance to investigator labs, assistance with specialized animal 
techniques, and leadership or assistance in writing grant applications and manuscripts.  On the 
management side this position will interface with and support the campus Vivarium Director in 
developing and enforcing policies and procedures for the new vivarium, and in ensuring that all 
animal usage protocols and regulatory assurances are in place and up to date.   
 
In addition to the two management level positions, five technical staff are envisioned for the 
combined IBSC Facility and Shared Stem Cell Facility cores:  Two Stem Cell Technicians 
primarily focused on growing and manipulating human and mouse embryonic stem cells (one for 
each location); a Cytometry Technician responsible for running and maintaining the 
fluorescence activated cell sorting and flow cytometry facilities and instruments; a Microscopy 
Technician, responsible for running and maintaining the microscope facilities and instruments; 
and a Sequencing Center Technician, who will run and maintain the Sequencing Facility and 
equipment. In each core, investigator labs will generally perform their own work and supply their 
own consumable materials and reagents. A recharge system will be put in place to cover 
equipment maintenance costs, provided consumables and a percentage of core staff time.  
 
The two managers will be supervised by the IBSC leadership, and the technical staff will each 
have its own IBSC faculty supervisor.  This group of faculty together with the managers will 
comprise the internal IBSC Executive Committee, responsible for making policy and hiring 
decisions of a global (facility-wide) nature.  In addition, an External Advisory Board comprised of 
pre-eminent stem cell faculty from other institutions (listed in Section 3A) has been formed and 
will provide advice and feedback regarding UCSC’s scientific direction and operational plans.  
One of the technical staff will also serve an administrative role in supporting these committees. 
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Salary and benefits for these seven positions are estimated at $572,000.  Non-permanent 
funding (3 years) had previously been secured for 3 of the positions from various units on 
campus and from the CIRM SSCF operating budget.  The balance of the personnel budget will 
be funded through a combination of indirect cost returns to the campus, recharges, UCSC’s 
Institute for Quantitative Biosciences (QB3) local operating budget, and gifts from donors (a 
stem cell research fundraising campaign has recently gained momentum). These fund sources 
will also provide support for other operational costs of the facilities, such as equipment 
maintenance, shared supplies and minor equipment, which are estimated at $300,000 per year.  
 
Operations and Maintenance of Plant (OMP) will be funded by the State.  The campus will 
submit a request for increased State-OMP workload funding for fiscal year 2010-11, when the 
new facility will come online.  OMP funding will provide custodial services, purchased utilities, 
repairs, maintenance, etc. 
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7B   Approvals 
 
The campus is well positioned to deliver the project on or before the proposed schedule in 
Section 7A.  This schedule shows the building will be available for occupancy and installation of 
equipment by December 1, 2010, two years and five months after the Notice of Grant Award on 
July 1, 2008.   
 
100% Construction Documents (CDs) have been completed for the base scope of the 
Biomedical Sciences Facility project and 100% Design Development (DDs) have been 
completed for the CIRM modifications to the base scope.  The remaining steps are to: 
 

1) Complete CDs for CIRM scope.  The 100% CD Specifications included in Subpart F of 
this application packet have already been amended to include all the CIRM equipment.  
However, the CD drawings still need to be completed.  This work will take four months 
and begin in June 2008.  

 
2) Amend the Santa Cruz campus Capital Improvement Program to include this CIRM 

project.  The campus will continue to work with UC Office of the President Capital 
Programs staff on this.  Budget approval will be in July 2008 either before the full Board 
of Regents or under delegated authority.  

 
3) Satisfy any additional environmental review requirements and obtain approval of Timber 

Harvest Plan and water quality waiver (see text below).   
 
 
The proposed Biomedical Sciences Facility was analyzed in a CEQA Mitigated Negative 
Declaration (MND) and was approved by The Regents in November 2006. As a result of a legal 
challenge the MND approval was invalidated and the case is currently being mediated. A 
condition of a mediated settlement, if reached, may be that no further CEQA approval for the 
Biomedical Sciences Facility is required.   If not, the approval period would be extended; 
however, the campus anticipates that any required further CEQA analysis would be considered 
by The Regents no later than September, 2008.  
 
Construction of the Biomedical Sciences Facility also is subject to approval by the California 
Department of Forestry and Fire Protection (CDF) of a Timberland Conversion Permit and 
Timber Harvest Plan (THP).  The Timberland Conversion Permit was approved in March 2007. 
The Campus currently is revising the THP to address concerns raised during the recent public 
review period and will submit the revised document to CDF by the beginning of March 2008. It is 
estimated that CDF would approve the THP by June, 2008.   
 
Following approval of the THP, an approval will be needed by the Regional Water Quality 
Control Board for a water quality waiver (an application for which has already been submitted). 
There is no official timeline for this approval, but it is anticipated to require several weeks after 
the approval of the THP. 
 
All required project approvals are anticipated to be complete by Fall, 2008. 
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7C   Implementation Team 

The architectural firm for the Biological Sciences Facility project (including the CIRM Major 
Facilities Grant project) is Esherick, Homsey, Dodge and Davis Architecture and conducts 
business as EHDD Architecture, with Senior Principal in Charge Chuck Davis, FAIA, Principal in 
Charge Scott Shell, AIA, and Designer and Project Manager David Hurley. 

The EHDD consultants who completed the documents and will oversee construction are:  Glen 
Berry of Design for Science for laboratory planning; Joseph Spinelli, DVM for vivarium planning, 
Rutherford & Chekene as structural engineer, Kennedy/Jenks Consultants as civil engineer, 
GLS Landscape/Artchitecture as landscape architect, Principal Alice Nguyen and Nick Mata of 
Davis Langdon as cost estimators.  The mechanical, electrical, and plumbing engineers were 
Guttman and Blaevoet with Rumsey Engineers as Design Engineers and commissioning agent. 

EHDD has successfully completed a series of major construction projects for UCSC, including a 
project that constructed both the bookstore and graduate commons buildings and the associated 
student activities plaza, and the Science and Engineering Library.  EHDD has also worked on the 
original UC Santa Cruz Long Marine Laboratory Master Plan, and they were the architects for the 
Monterey Bay Aquarium’s original facility. 

EHDD has developed a specialty in designing laboratories and research facilities for academic 
clients and has extensive experience with complex projects at all ten University of California 
campuses.  At UC Irvine, the company designed the 53,000 SF Croul Hall Earth System Science 
Building, the 83,000 SF Sprague Hall Biomedical Lab, and the 37,300 SF Hewitt Hall Biomedical 
Lab; at UC Merced the 170,000 SF Science and Engineering building and Vivarium; at UC San 
Francisco, the 9,500 SF P-3 biohazard lab renovation at the Institute for Neurodegenerative 
Diseases; and at UC Santa Cruz, the 62,000 SF Interdisciplinary Sciences Building. 

EHDD is committed to producing high-quality documents that meet the challenges of low-bid 
procurement.  To maintain high standards, the firm has established a quality assurance program 
that leverages the experience of their most knowledgeable staff to insure consistency in the quality 
of construction documents.  The firm makes a commitment to keep changes in construction due to 
errors and omissions to below 3% of the final construction cost of the project. 

The Construction Management General Contractor (CMGC) At Risk for this project is a well known, 
large Silicon Valley contractor, Devcon Construction.  Founded in May 1976, Devcon has built 
over 30 million SF of office, commercial, and industrial space throughout Northern California.  The 
company was ranked in the top 100 general contractors nationwide in Engineering News Record 
for 2006.  Devcon’s primary goal is to deliver the finest quality construction within the project 
budget.  They have an outstanding success record of completing projects on schedule and within 
budget.  Their excellent reputation provides over 90% of customers as repeat clients. 

Comparable projects include the five-story, 159,000 SF Network Appliance Building 7 in Sunnyvale, 
CA, the 5 three-story, 1,250,000 SF Cisco campus Site 5 buildings, and the 56,000 SF 49’ers 
Training Facility in Santa Clara, CA.  Recent projects on the UCSC campus include the 221,800 
square foot Infill Apartments, the five-story 87,000 sq. ft. Humanities and Social Sciences Facility, 
and the five-story 280,000 sq. ft. McHenry Library Addition and Renovation. 

The UCSC project manager is Julian Halkett, in Physical Planning and Construction. Julian 
has over 15 years of project and construction management experience working as both an 
architect and a contractor. He is good at motivating, directing and inspiring a team of 
consultants to produce complete and coordinated sets of construction documents. He sets 

Page 33 of 37 



a very high standard for project deliverables and prides himself on his ability to produce 
construction documents that limit financial exposure to the university and the design 
consultants. As a construction manager he strongly believes in flexibility and creating a 
collaborative team environment with contractors. He believes information and direction 
should be issued clearly, concisely and in a timely manner to assist design teams and 
contractors in completing projects on schedule. He is a thorough communicator, detail-
oriented, with a practical yet very creative approach to design and construction challenges.  
Julian’s portfolio of work ranges from $100K to $150M projects in higher education, 
aviation, hospitality and K-12. 
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8C   Assignable and Gross Square Feet 
  

 

 Rm # ASF 
CIRM RESEARCH LAB 4A 0415 732 
CIRM RESEARCH LAB 4B 0425 752 
CIRM RESEARCH LAB 4C 0435 752 
CIRM RESEARCH LAB 4D 0445 752 
CIRM RESEARCH LAB 4E 0455 752 
CIRM RESEARCH LAB 4F 0465 747 
1. Research Lab Space Assigned to PI s   4,487 
2. Research Lab Support Space Assigned to PI s   0 
3. Shared Research Lab Space   0 
      
CIRM AUTOCLAVE 0415B 163 
CIRM DARK ROOM 0415D 60 
CIRM DARK ROOM/PROCEDURE 0435E 113 
CIRM ENV. ROOM (COLD ROOM) 0435C 189 
CIRM ENV. ROOM (WARM ROOM) 0445B 136 
CIRM EQUIPMENT VESTIBULE 0415A 384 
CIRM EQUIPMENT VESTIBULE 0435A 390 
CIRM EQUIPMENT VESTIBULE 0445A 383 
CIRM FUME HOOD 0425A 169 
CIRM FUME HOOD 0435D 178 
CIRM FUME HOOD 0455A 181 
CIRM PROCEDURE 0425B 163 
CIRM PROCEDURE 0445C 170 
4. Shared Research Lab Support Space   2,679 
      
CIRM CELL CULTURE 0463 194 
CIRM CELL CULTURE 0464A 686 
CIRM CELL CULTURE ANTE ROOM 0464 43 
CIRM CYTOMETRY 0461 159 
CIRM ELECTRO PHYSIOLOGY FACILITY 0435B 160 
CIRM MICROSCOPY 0445D 158 
CIRM SEQUENCING CENTER 1 0415E 95 
CIRM SEQUENCING CENTER 2 0415C 163 

Subtotal 4th floor   1,658 
CIRM AIR LOCK 0015A 64 
CIRM AIR LOCK 0035A 57 
CIRM ART ANIMAL HOLDING ROOM 0015B 467 
CIRM ART ROOM 0015E 243 
CIRM HALLWAY 0015 346 
CIRM HOLDING VESTIBULE 0015 199 
CIRM JAN. 0015C 56 
CIRM LONG TERM STORAGE & BREEDING 0035B 337 
CIRM MICROINJECTION 0015D 180 
CIRM TEMPORARY HOLDING/PROCEDURE 0035H 199 

Subtotal Vivarium   2,148 
5. Core Lab Space   3,806 
      
CIRM FACULTY OFFICE 0434 140 
CIRM FACULTY OFFICE 0438 140 
CIRM FACULTY OFFICE 0440 140 
CIRM FACULTY OFFICE 0444 140 
CIRM FACULTY OFFICE 0450 140 
CIRM FACULTY OFFICE 0446 140 
6. PI Offices   840 
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CIRM POST DOCS (4) OFFICE 0412 277 
CIRM POST DOC/STAFF (2) OFFICE 0430 140 
CIRM STAFF (2) OFFICE 0420 141 
7. Other Offices   558 
      
CIRM CONFERENCE 0460 306 
CIRM INTERACTIVE 0416 131 
CIRM INTERACTIVE 0454 146 
CIRM OFFICE SERVICE 0401 84 
CIRM STORAGE 0410 42 
8. Admin & Other Support Space   709 

Subtotal 4th Floor ASF   10,931 
Subtotal Vivarium ASF   2,148 

Total ASF   13,079 
   

Subtotal 4th Floor GSF   17,514 
Subtotal Vivarium GSF   2,315 

Total GSF   19,829 
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8D   Provision of Space as Described in Part 1 
 

In our part 1 application we proposed dedicating approximately 13,200 asf of research space in the 
Biomedical Sciences Facility to stem cell research.  We envisioned the same core facilities that we 
now describe in this proposal, and the same use by faculty of the Institute for the Biology of Stem 
Cells.  We now have a more accurate figure for the area of the involved space – 13,079 asf – as 
opposed to our estimate of 13,200 asf from last fall.  We have not significantly altered our space 
planning since the Part 1 proposal was submitted.  We deleted one wall from between two cell 
culture rooms to create one large room, but otherwise all of the individual rooms are the same as 
planned in the Part1 application.  However, the CIRM categories have changed from Part 1 to Part 
2. 

 
 
 



CAPITAL BUDGET CALIFORNIA INSTITUTE FOR REGENERATIVE MEDICINE

Major Facilities Grant Program CIRM Application #           FA1-00617-1

Project Title: Number:
IBSC Facility Applicant Reference #

line COSTS/FUNDING CIRM Matching Other Total %
1 Construction $8,565,000 $0 $0 $8,565,000 86.0%
2 Construction support $100,000 $0 $0 $100,000 1.0%
3 Design, struct/seismic $0 $0 $0 0.0%
4 Design, Other $512,000 $0 $512,000 5.1%
5 Proj Mgmt & admin $346,000 $0 $346,000 3.5%
6 SUBTOTAL $8,665,000 $858,000 $0 $9,523,000 95.7%
7 Contingency 5.0% $433,000 $0 $433,000 4.3%
8 TOTAL P_W_C $8,665,000 $1,291,000 $0 $9,956,000 100%
9 Group 2 Equipment $442,000 $2,498,500 $2,940,500

10 TOTAL PROJECT $8,665,000 $1,733,000 * $2,498,500 $12,896,500
ANALYTICAL DATA Matching+Other Funds Total
Assignable square feet 13,079 ASF
Gross square feet 19,829 OGSF
Ratio (ASF Current / OGSF) 66.0% to 1.00
PWC Cost Per ASF $663 /ASF $99 /ASF $761 /ASF
PWC Cost Per OGSF $437 /OGSF $65 /OGSF $502 /OGSF
Equipment Cost Per ASF $225 /ASF
Equipment Cost Per OGSF $148 /OGSF

NOTES (line number):
1 Prime contract and subcontracts for construction work subject to prevailing wage requirements
2

3 The portion of design fees related to structural engineering and seismic safety plan check
4 The remaining design fees (i.e. total design fees less line 3 amount)
5 The amount budgeted for project management inspections, testing, permits 
7 The amount budgeted for change orders during construction; any net savings (after augmentations) will be shared with CIRM.
9

10* The amount budgeted for matching funds must equal 20 percent of the CIRM funding.

Prepared by:  Julian Halkett

Email:  halkett@ucsc.edu

The amount budgeted for inventorial (Group 2) equipment to be capitalized as part of the project; leverage may include 
donated equipment. 

Construction support activities are performed by other than prime contractor or subcontractors such as institutional service 
(e.g. utility shutdowns,locksmith, commissioning, etc).   

CIRM funds

Phone #:  (831) 459-4237



Applicant:  University of California, Santa Cruz 

Fields to complete (over-write sample)

COST PLAN SUMMARY
P or W Submittal

Construction Cost ($X1,000)

1. Foundations 0
2. Vertical Structure 0
3. Floor & Roof Structures 0
4. Exterior Cladding 87
5. Roofing & Waterproofing 0
Shell (1-5) 87

6. Interior Partitions, Doors & Glazing 913
7. Floor, Wall & Ceiling Finishes 477
Interiors (6-7) 1,390

8. Function Equipment & Specialties 1,518
9. Stairs & Vertical Transportation 0
Equipment &Vertical Transportation 1,518

10. Plumbing Systems 728
1 1. Heating, Ventilating & Air Conditioning 2,357
12. Electric Lighting, Power & Communications 1,033
13. Fire Protection Systems 62
Mechanical & Electrical 4,180

Total Building Construction (1-13) 7,174

14. Site Preparation & Demolition 0
15. Site Paving, Structures & Landscaping 0
16. Utilities on Site 0

Total Site Construction (14-16) 0

TOTAL BUILDING & SITE (1-16) 7,174

General Conditions 4.00% 287
Contractor's Overhead & Profit or Fee 15.38% 1,103

ESTIMATED CONSTRUCTION BUDGET 8,565
(at time of award)



100% CD CIRM
COST ESTIMATE

for

UCSC Biomedical Sciences Facility
CIRM Breakout
Santa Cruz, California

February 22, 2008



February 22, 2008

David Hurley
EHDD Architecture
500 Treat Avenue
Suite 201
San Francisco, California 94110

UCSC Biomedical Sciences Facility
CIRM Breakout
Santa Cruz, California

Dear David:

Sincerely,

Alice Nguyen

Davis Langdon 0148-5342

Enclosures

In accordance with your instructions, we enclose our 100% CD CIRM Cost Estimate for the project 
referenced above.

We would be pleased to discuss this report with you further at your convenience.



100% CD CIRM COST ESTIMATE

for

UCSC Biomedical Sciences Facility
CIRM Breakout
Santa Cruz, California

EHDD Architecture
500 Treat Avenue
Suite 201
San Francisco, California 94110

Tel: (415) 285-9193
Fax: (415) 285-3866

February 22, 2008 343 Sansome Street
Suite1050
San Francisco
California 94104
Tel: 415.981.1004
Fax: 415.981.1419
www.davislangdon.com
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UCSC Biomedical Sciences Facility 100% CD CIRM Cost Estimate
CIRM Breakout February 22, 2008
Santa Cruz, California 0148-5342.410

BASIS OF COST ESTIMATE

Cost Estimate Prepared From Dated Received

Drawings issued for cost estimate

100% CD Set 07/16/07 07/17/07

CIRM Grant Sketch Plans 02/15/08 02/19/08

100% Construction Documents Specification
Narrative - Questions/Comments on 02/01/08 Grant Sketch Plans
UCSC IBSC Narrative Revised, dated 01/30/08
Discussions with the Project Architect

Conditions of Construction

The pricing is based on the following general conditions of construction

A start date of January 2009

A construction period of 26 months

Devcon will act as General Contractor / Construction Manager for the project; subcontractors will 
be competitively bid

There will not be small business set aside requirements

The contractor will be required to pay prevailing wages

The general contractor will have full access to the site during normal business hours

There are no phasing requirements

___________________________________________________________________________________________
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UCSC Biomedical Sciences Facility 100% CD CIRM Cost Estimate
CIRM Breakout February 22, 2008
Santa Cruz, California 0148-5342.410

INCLUSIONS

The base project scope is comprised of a five level Biomedical Research Lab on the University of California
Santa Cruz campus. Programmatic requirements include Vivarium construction at the basement level and
general research lab space at the four above-grade levels. The overall building area is 94,695 gross square
feet.

This estimate addresses construction at the fourth level and a small portion of the basement Vivarium. The
estimate shows the difference in cost between a "shelled" fourth floor and basement area and a fully built out
CIRM program.

The CIRM program buildout is similar in most regards to the base scope general research space. Specific
differences include additional lab cabinetry, biosafety cabinets,  increased heat load, and UV lighting.
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UCSC Biomedical Sciences Facility 100% CD CIRM Cost Estimate
CIRM Breakout February 22, 2008
Santa Cruz, California 0148-5342.410

INCLUSIONS

BIDDING PROCESS - MARKET CONDITIONS
This document is based on the measurement and pricing of quantities wherever information is provided
and/or reasonable assumptions for other work not covered in the drawings or specifications, as stated within
this document. Unit rates have been obtained from historical records and/or discussion with contractors.
The unit rates reflect current bid costs in the area. All unit rates relevant to subcontractor work include the
subcontractors overhead and profit unless otherwise stated. The mark-ups cover the costs of field overhead,
home office overhead and profit and range from 15% to 25% of the cost for a particular item of work.

Pricing reflects probable construction costs obtainable in the project locality on the date of this statement of
probable costs. This estimate is a determination of fair market value for the construction of this project. It is
not a prediction of low bid. Pricing assumes competitive bidding for every portion of the construction work for
all subcontractors and general contractors, with a minimum of 3 bidders for all items of subcontracted work.
Experience indicates that a fewer number of bidders may result in higher bids, conversely an increased
number of bidders may result in more competitive bids.

Since Davis Langdon has no control over the cost of labor, material, equipment, or over the contractor's
method of determining prices, or over the competitive bidding or market conditions at the time of bid, the
statement of probable construction cost is based on industry practice, professional experience and
qualifications, and represents Davis Langdon's best judgment as professional construction consultant familiar
with the construction industry. However, Davis Langdon cannot and does not guarantee that the proposals,
bids, or the construction cost will not vary from opinions of probable cost prepared by them. 
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UCSC Biomedical Sciences Facility 100% CD CIRM Cost Estimate
CIRM Breakout February 22, 2008
Santa Cruz, California 0148-5342.410

EXCLUSIONS

Specialty CIRM program equipment except as specifically identified

Owner supplied and installed furniture, fixtures and equipment

Loose furniture and equipment except as specifically identified

Security head end equipment, DVD/VCR, monitors

Audio visual equipment

Switching and routing equipment

Clock system

Paging system

Compression of schedule, premium or shift work, and restrictions on the contractor's working hours

Cost escalation beyond a start date of January 2009
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UCSC Biomedical Sciences Facility CIRM Breakout 100% CD CIRM Cost Estimate
Shell to CIRM Fitout Cost Summary February 22, 2008
Santa Cruz, California 0148-5342.410

SHELL TO CIRM FITOUT COST COMPONENT SUMMARY
Gross Area: 19,829 SF

$/SF $x1,000

 1. Foundations 0.00 0
 2. Vertical Structure 0.00 0
 3. Floor & Roof Structures 0.00 0
 4. Exterior Cladding 4.36 87
 5. Roofing, Waterproofing & Skylights 0.00 0

   Shell (1-5) 4.36 87

 6. Interior Partitions, Doors & Glazing 46.03 913
 7. Floor, Wall & Ceiling Finishes 24.05 477

   Interiors (6-7) 70.08 1,390

 8. Function Equipment & Specialties 76.56 1,518
 9. Stairs & Vertical Transportation 0.00 0

   Equipment & Vertical Transportation (8-9) 76.56 1,518

 10. Plumbing Systems 36.71 728
 11. Heating, Ventilating & Air Conditioning 118.88 2,357
 12. Electric Lighting, Power & Communications 52.10 1,033
 13. Fire Protection Systems 3.11 62

   Mechanical & Electrical (10-13) 210.80 4,180

   Total Building Construction (1-13) 361.81 7,174

 14. Site Preparation & Demolition 0.00 0
 15. Site Paving, Structures & Landscaping 0.00 0
 16. Utilities on Site 0.00 0

   Total Site Construction (14-16) 0.00 0

   TOTAL BUILDING & SITE (1-16) 361.81 7,174

General Conditions 4.00% 14.47 287
Contractor's Overhead & Profit or Fee 15.38% 55.64 1,103

   RECOMMENDED BUDGET January 2009 431.92 8,565
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UCSC Biomedical Sciences Facility CIRM Breakout 100% CD CIRM Cost Estimate
Shell to CIRM Fitout Budget February 22, 2008
Santa Cruz, California 0148-5342.410

Item Description Quantity Unit Rate Total

1.  Foundations

No change in scope

0

2.  Vertical Structure

No change in scope

0

3.  Floor and Roof Structure

No change in scope

0

4.  Exterior Cladding

Interior finish to exterior walls
Gypsum board on metal furring, taped, sanded and 
painted 6,723 SF 12.87 86,519

86,519

5.  Roofing, Waterproofing & Skylights

No change in scope

0
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UCSC Biomedical Sciences Facility CIRM Breakout 100% CD CIRM Cost Estimate
Shell to CIRM Fitout Budget February 22, 2008
Santa Cruz, California 0148-5342.410

Item Description Quantity Unit Rate Total

6.  Interior Partitions, Doors & Glazing

Partition framing and cores
Metal stud framing

<= 3-5/8" 19,095 SF 10.53 201,070
4" 1,110 SF 11.70 12,987
6" 1,020 SF 16.38 16,708

Plywood 600 SF 5.85 3,510
Backer plate in partition wall
Core board 1,110 SF 5.85 6,494
Fire rated walls 430 LF 23.40 10,062

Partition framing and cores
Gypsum board, painted 37,455 SF 8.19 306,756
Gypsum board underlayment 4,245 SF 4.39 18,625

Sound insulation
Batt insulation 18,720 SF 0.88 16,427

Interior doors and frames and hardware
Wood doors

Single 9 EA 1,872.00 16,848
Hollow metal

Single 24 EA 1,872.00 44,928
Double 7 PR 3,276.00 22,932

Dark room door 1 EA 5,000.00 5,000
Vision glass 1 LS 24,735.26 24,735
Rating 1 LS 1,462.50 1,463
Allowance for automatic door operators, including 
exterior entry doors 2 PR 9,360.00 18,720
Miscellaneous hardware 1 LS 58,207.50 58,208

Interior firesafing and sealants 17,514 GSF 0.59 10,246

Basement space
Airlock glazing 40 SF 234.00 9,360
Partition type A1 87 LF 503.13 43,772
Partition type C1 67 LF 344.33 23,070
Partition type C13 18 LF 442.03 7,956
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UCSC Biomedical Sciences Facility CIRM Breakout 100% CD CIRM Cost Estimate
Shell to CIRM Fitout Budget February 22, 2008
Santa Cruz, California 0148-5342.410

Item Description Quantity Unit Rate Total

Backer plate in partition wall 188 LF 11.70 2,200
Fire rated walls 87 LF 23.40 2,036
Doors with stainless steel frames and hardware 1 LS 18,098.44 18,098
Interior firesafing and sealants 1,895 SF 0.59 1,109
Seal penetrations and vermin control 1,895 SF 4.97 9,423

912,742

7.  Floor, Wall & Ceiling Finishes

Floors
Resinous flooring with integral base 12,166 SF 11.70 142,345
Resilient tile 2,806 SF 5.85 16,415
Static dissipative 102 SF 8.19 833
Carpet 2,440 SF 5.85 14,274
Vapor emission testing per unit price, allowance 1 LS 5,850.00 5,850
Credit to upgrade from sealed concrete (shell scope) 
to finished floors 17,514 SF (2.34) (40,983)

Bases
Rubber 1,458 LF 3.22 4,690

Walls
Acoustic wall panel 338 SF 35.10 11,864
Tile 1,220 SF 17.55 21,407

Column furring
Furred gypsum board 2,531 SF 9.36 23,693

Ceilings
Painted gypsum board 2,314 SF 23.40 54,152
Premium for epoxy paint to ceilings at restrooms 812 SF 3.51 2,850
Trim detail at gypsum board ceilings at Conference 
Rooms 334 LF 35.10 11,732
Sloped gypsum board at Research Labs 750 SF 25.74 19,310
Gypsum board headers at Research Labs fixed 
cabinetry, assume "in plane" of acoustic ceiling tile 123 SF 23.40 2,867
Vertical gypsum board surfaces 329 SF 35.10 11,554
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UCSC Biomedical Sciences Facility CIRM Breakout 100% CD CIRM Cost Estimate
Shell to CIRM Fitout Budget February 22, 2008
Santa Cruz, California 0148-5342.410

Item Description Quantity Unit Rate Total

Window shade pocket detail 33 LF 87.75 2,852
Light cove at restrooms 22 LF 117.00 2,574
Acoustic ceiling tile 12,057 SF 7.02 84,637
Paint exposed structure and services 1 LS 2,925.00 2,925
Credit to upgrade from painted ceilings (shell scope) 
to finished ceilings 17,514 SF (2.34) (40,983)

Basement space
Resinous flooring with integral base 1,895 SF 11.70 22,172
Vapor emission control 1,895 SF 4.10 7,760
Epoxy paint to walls 4,436 SF 2.34 10,380
Furred columns 90 SF 19.89 1,790
Gypsum board ceiling with epoxy paint 1,895 SF 29.25 55,429
Access hatches 14 EA 1,755.00 24,570

476,957

8.  Function Equipment & Specialties

Research Labs
Lab casework

Moveable table LB1 36 EA 1,404.00 50,544
Moveable cabinet MC1 48 EA 702.00 33,696
Moveable cabinet MC2 36 EA 351.00 12,636
Desk unit - freestanding counter 198 LF 234.00 46,332
BC1, 3' wide 12 EA 1,111.50 13,338
BC2, 3' wide 12 EA 1,111.50 13,338
BC8, 3' wide 12 EA 1,111.50 13,338
KS, 3' wide 12 EA 292.50 3,510
WC1, 3' wide, suspended from unistrut 18 EA 936.00 16,848
WS4, 3'-0" wide 6 EA 152.10 913
SS2 single sided suspended from on unistrut 
frame, 3'-0" wide 24 EA 117.00 2,808
SS1 double sided suspended from on unistrut 
frame, 3'-0" wide 45 EA 292.50 13,163
Low partition with tack board and 12" epoxy shelf 12 EA 1,755.00 21,060
Drying rack with shelf, 3' square 6 EA 585.00 3,510
Emergency safety eye wash and shower 3 EA 3,276.00 9,828
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UCSC Biomedical Sciences Facility CIRM Breakout 100% CD CIRM Cost Estimate
Shell to CIRM Fitout Budget February 22, 2008
Santa Cruz, California 0148-5342.410

Item Description Quantity Unit Rate Total

Lab sinks, 2 per lab 12 EA 906.75 10,881
Wall penetration sleeve 2 EA 292.50 585
Lab fixtures and fittings - gas, vacuum, CO2, purified 
water, etc. 1 LS 55,575.00 55,575

Lab Support Areas
Lab casework

Moveable table LB1 10 EA 1,404.00 14,040
Moveable cabinet MC1 13 EA 702.00 9,126
BC1, 3' wide 7 EA 1,111.50 7,781
BC2, 3' wide 10 EA 1,111.50 11,115
BC3, 3' wide 6 EA 1,111.50 6,669
BC5, 30" wide 2 EA 936.00 1,872
BC8, 3' wide 13 EA 1,111.50 14,450
BC9, 30" wide 6 EA 936.00 5,616
KS, 3' wide 8 EA 292.50 2,340
WC1, 3' wide 26 EA 936.00 24,336
WC2, 18" wide 3 EA 468.00 1,404
WC3, 3' wide 34 EA 936.00 31,824
WC4, 18" wide 3 EA 468.00 1,404
WC6, 30" wide 2 EA 783.90 1,568
WC7, 18" wide 1 EA 468.00 468
SB1, 4' wide 3 EA 3,159.00 9,477
SB2, 7'-7-3/8" wide 5 EA 5,850.00 29,250
SB3, 3'-6" wide 1 EA 3,042.00 3,042
WS1, 3'-0" wide 38 EA 263.25 10,004
WS3, 3'-0" wide 13 EA 175.50 2,282
WS6, 3'-0" wide 3 EA 117.00 351
Drying rack with shelf, 3' square 9 EA 585.00 5,265
Sink cabinet CS1 5 EA 380.25 1,901

Flammable cabinet storage, 42" wide x 60" high 3 EA 2,047.50 6,143
Cylinder racks 10 EA 351.00 3,510
Lab sinks 16 EA 906.75 14,508
Environmental rooms 1 LS 244,530.00 244,530
Fume hoods 5', including acid cabinet 6 EA 21,060.00 126,360
Biosafety cabinets 1 EA 12,000.00 12,000
Biosafety cabinets, 4' 5 EA 10,000.00 50,000
IVF down draft table 1 EA 12,000.00 12,000
Open shelving 2 EA 1,500.00 3,000

___________________________________________________________________________________________
DAVIS LANGDON Page 10



UCSC Biomedical Sciences Facility CIRM Breakout 100% CD CIRM Cost Estimate
Shell to CIRM Fitout Budget February 22, 2008
Santa Cruz, California 0148-5342.410

Item Description Quantity Unit Rate Total

DEU fridge OFOI
Freezer OFOI
Refrigerator/freezer combo OFOI
Double stack incubator OFOI
Miscellaneous tables 3 EA 3,000.00 9,000
Developing machine OFOI
Sequencing machine OFOI
Black curtain in dark room, allow 1 LS 2,000.00 2,000
Autoclave - small 2 EA 40,365.00 80,730

Protective guards, barriers and bumpers
Bumper guards, allow 200 LF 29.25 5,850
Corner guards, allow 8 EA 1,170.00 9,360

Prefabricated compartments and accessories
Toilet partitions

ADA 2 EA 1,755.00 3,510
Standard 2 EA 1,404.00 2,808

Urinal screens 1 EA 585.00 585
Toilet accessories

ADA 2 EA 1,170.00 2,340
Standard 2 EA 936.00 1,872

Vanity counters 16 LF 292.50 4,680

Shelving and millwork
Janitor's shelf and mop rack 1 EA 585.00 585
Hallway alcove shelf 8 LF 175.50 1,404
Food niches adjacent to equipment vestibule doors 3 EA 2,340.00 7,020
Light cove detail - framed gypsum board with sliding 
glass and wood panels 10 LF 1,170.00 11,700
Hallway niche 8 LF 585.00 4,680

Cabinets and countertops
Base and wall cabinets 

Base 19 LF 585.00 11,115
Wall 19 LF 351.00 6,669

Cabinetry mockups 1 LS 5,850.00 5,850
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UCSC Biomedical Sciences Facility CIRM Breakout 100% CD CIRM Cost Estimate
Shell to CIRM Fitout Budget February 22, 2008
Santa Cruz, California 0148-5342.410

Item Description Quantity Unit Rate Total

Chalkboards, insignia and graphics
Signage - Code & directional only. Room signage by 
Campus 17,514 GSF 0.47 8,197

Light control and vision equipment
Window shading 1 LS 29,250.00 29,250
Projection screen 1 EA 4,095.00 4,095
Tack boards, 6" square at offices 8 EA 29.25 234
Visual display boards 449 SF 23.40 10,507
White boards 108 SF 23.40 2,527

Basement space
Ventilated cage racks 11 EA 25,000.00 275,000
Vivarium sink 4 EA 906.75 3,627
Aluminum bumper guard rails 164 LF 58.50 9,594
VHP connection port 2 EA 2,340.00 4,680
Pass through box 1 EA 4,680.00 4,680
Emergency eyewashes and showers 1 EA 3,276.00 3,276
Signage 2,315 SF 0.47 1,083

1,518,043

9.  Stairs & Vertical Transportation

No change in scope

0

10.  Plumbing Systems

Sanitary fixtures and local connection piping
Drinking fountains, dual height 1 EA 5,557.50 5,558
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UCSC Biomedical Sciences Facility CIRM Breakout 100% CD CIRM Cost Estimate
Shell to CIRM Fitout Budget February 22, 2008
Santa Cruz, California 0148-5342.410

Item Description Quantity Unit Rate Total

Institutional fixtures 
Installation and local connection pipework only, 
supply by others

Laboratory sinks 28 EA 1,491.75 41,769
Cup sinks, in fume hoods,  double 6 EA 1,140.75 6,845
Emergency eyewash and showers 3 EA 1,404.00 4,212

Sanitary waste, vent and service pipework
Sanitary waste/vent pipework, <= 4" 150 LF 81.90 12,285
Domestic cold water pipework, <= 2" 750 LF 64.35 48,263
Domestic hot water/return pipework, <= 2" 106 LF 58.50 6,201
Valves and specialties 1 LS 4,680.00 4,680
Insulation 106 LF 12.87 1,364

Laboratory and vivarium service equipment
 Reagant grade CO2 lab gas manifold, suitable for 
eight bottes, CO2 bottles FBO 1 LS 14,040.00 14,040
Water purifiers, room 415B, 455A and 425A, MilliQ 
Biocel A10 3 EA 11,700.00 35,100

Laboratory and Vivarium service piping, valves and insulation
Industrial cold water pipework, <= 2" 741 LF 70.20 52,018
Industrial hot water/return pipework, <= 2" 911 LF 64.35 58,623
Deionized water (DI) pipework, Polypro, <= 2" 332 LF 146.25 48,555
Lab Vacuum pipework, <= 2" 1,120 LF 81.90 91,728
Pipe insulation 911 LF 12.87 11,725
Hook-up at lab turrets, LG, LV, and C02 78 EA 292.50 22,815
Valves and specialties 1 LS 6,727.50 6,728
Lab gas (natural gas) pipework, fittings, < = 2" 960 LF 81.90 78,624
Natural Gas valves and specialties 1 LS 690.30 690

Laboratory and vivarium waste and vent
Laboratory waste/vent pipework, < = 4" 600 LF 111.15 66,690

Condensate drains
Drainage pipework 240 LF 60.84 14,602

Subcontractor support, plumbing system commissioning 1 LS 7,581.60 7,582
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UCSC Biomedical Sciences Facility CIRM Breakout 100% CD CIRM Cost Estimate
Shell to CIRM Fitout Budget February 22, 2008
Santa Cruz, California 0148-5342.410

Item Description Quantity Unit Rate Total

Test purge and sterilize 30 HRS 140.40 4,212

Equipment hook-up
Fume hoods 5' 6 EA 3,510.00 21,060
Autoclave - small 2 EA 3,510.00 7,020

CIRM program, portion of basement
Sanitary fixtures and local connection piping

Service sinks 1 EA 3,217.50 3,218

Institutional fixtures 
Installation and local connection pipework only, 
supply by others

Laboratory sinks 4 EA 1,491.75 5,967
Emergency eyewash and showers 1 EA 1,404.00 1,404

Sanitary waste, vent and service pipework
Domestic cold water pipework, <= 2" 80 LF 64.35 5,148

Laboratory and Vivarium service piping, valves and insulation
Industrial cold water pipework, <= 2" 170 LF 70.20 11,934
Industrial hot water/return pipework, <= 2" 210 LF 64.35 13,514
Pipe insulation 210 LF 12.87 2,703

Laboratory and vivarium waste and vent
Laboratory waste/vent pipework, < = 4" 100 LF 111.15 11,115

727,988

11.  Heating, Ventilation & Air Conditioning

Piping, fittings, valves and insulation
Chill water supply and return pipework, <= 2" 2,254 LF 76.05 171,417
Heating hot water supply and return pipework, <= 2" 3,114 LF 64.35 200,386
Steam and condensate pipework to autoclaves cage 
wash areas 120 LF 128.70 15,444
Process cooling supply/return pipework, <= 4" 420 LF 99.45 41,769
Pipe insulation 5,708 LF 14.04 80,140
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UCSC Biomedical Sciences Facility CIRM Breakout 100% CD CIRM Cost Estimate
Shell to CIRM Fitout Budget February 22, 2008
Santa Cruz, California 0148-5342.410

Item Description Quantity Unit Rate Total

Steam piping insulation 120 LF 23.40 2,808
Valves and specialties 1 LS 254,475.00 254,475
Refrigerant pipework, liquid/gas, <= 1" 360 LF 46.80 16,848

Radiant chilling and heating
Two pipe Trox induction diffusers, active 
chilled/heated beams 618 LF 409.50 253,071
Radiant base board heater for offices 66 LF 263.25 17,375
Extra cooling capacity room 445E 1 LS 5,850.00 5,850

Air handing equipment
Fan-coil units, refrigerant, multi-split

Fan coil units 4 EA 3,510.00 14,040
Condensing units, multiple FCU's 1 EA 43,290.00 43,290

Terminal boxes, supply and exhaust 15 EA 2,047.50 30,713
Slot hood 1 EA 4,095.00 4,095

Air distribution and return
Galvanized sheet metal supply ductwork 14,250 LB 11.70 166,725
Galvanized sheet metal exhaust ductwork 10,000 LB 11.70 117,000
Specialty fumehood exhaust ductwork, stainless 
steel, type 316, wet exhaust main and duct riser 5,640 LB 21.06 118,778
Stacks, stainless steel
Flexible ductwork 645 LF 14.04 9,056
Dampers, volume 136 EA 81.90 11,138
Dampers. smoke/fire 30 EA 1,930.50 57,915
Insulation, supply and vivarium wet exhaust 8,411 SF 4.10 34,443

Diffusers, registers and grilles 31 EA 585.00 18,135

Controls and instrumentation
Direct digital energy management system 135 PTS 1,696.50 229,028
Laboratory controls, two position, slow reacting in Lab 
areas, lab supply phoenix valves, and lab exhaust 
phoenix valves 65 EA 3,100.50 201,533
Credit for direct digital energy management system 
(shell scope) 1 LS (11,700.00) (11,700)
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UCSC Biomedical Sciences Facility CIRM Breakout 100% CD CIRM Cost Estimate
Shell to CIRM Fitout Budget February 22, 2008
Santa Cruz, California 0148-5342.410

Item Description Quantity Unit Rate Total

Test and balance air systems 221 HR 154.44 34,131
Credit for test and balance (shell scope) 1 LS (3,510.00) (3,510)

Subcontractor support, HVAC system commissioning 1 LS 46,215.00 46,215

Unit ventilation/exhaust fans
Labs and offices, dry, incl. redundancy 12,000 CFM 3.51 42,120
General exhaust 673 CFM 1.17 787
Chiller room exhaust 673 CFM 1.17 787
Variable speed drives 1 LS 11,700.00 11,700

CIRM area of basement
Piping, fittings, valves and insulation

Heating hot water supply and return pipework, <= 2" 200 LF 64.35 12,870

Air handing equipment
Duct heaters (RHC) 3 EA 877.50 2,633

Air distribution and return
Galvanized sheet metal supply ductwork 1,500 LB 11.70 17,550
Galvanized sheet metal exhaust ductwork 2,200 LB 11.70 25,740
Flexible ductwork 60 LF 14.04 842
Dampers, volume 10 EA 81.90 819
Insulation, supply and vivarium wet exhaust 900 SF 4.10 3,686

Diffusers, registers and grilles 10 EA 585.00 5,850

Controls and instrumentation
Direct digital energy management system 10 PTS 1,696.50 16,965
Laboratory controls, two position, slow reacting in Lab 
areas, lab supply phoenix valves, and lab exhaust 
phoenix valves 9 EA 3,100.50 27,905
Credit for direct digital energy management system 
(shell scope) 1 LS (585.00) (585)
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UCSC Biomedical Sciences Facility CIRM Breakout 100% CD CIRM Cost Estimate
Shell to CIRM Fitout Budget February 22, 2008
Santa Cruz, California 0148-5342.410

Item Description Quantity Unit Rate Total

Test and balance air systems 20 HR 154.44 3,089
Credit for test and balance (shell scope) 1 LS (409.50) (410)

Subcontractor support, HVAC system commissioning 1 LS 4,387.50 4,388

2,357,342

12.  Electrical Lighting, Power & Communication

Machine and equipment power
Connections and switches, including conduit and 
cable

Mechanical equipment
Pumps

DIP-1, 1hp 1 EA 789.75 790
DIRS - 2, 120V/1, 3/4hp 1 EA 789.75 790
SCRP-1, 120V/1, 1/3hp 1 EA 789.75 790

Steam generators
SG-1A, 480V,  5hp 1 EA 1,521.00 1,521
SG-1B, 120V/1 1 EA 585.00 585

Exhaust fan , 2hp 3 EA 1,170.00 3,510
Fan coil unit FCU -1, -2,  208V/1 5 EA 760.50 3,803
ECU, 208V/3, 1KW 2 EA 819.00 1,638
Fume hood controller power connection CFH, 
120V/1 6 EA 877.50 5,265
Biosafety cabinet - 120V/1 6 EA 526.50 3,159
Autoclave  - 120V/1 2 EA 555.75 1,112
Airlock including door controls - 120V/1 1 EA 1,755.00 1,755
Water heaters

RP-WH-1 & RP-WH-2, 120V/1, 1/6hp 2 EA 789.75 1,580
Circulatory pumps, 1/2 hp 1 EA 702.00 702
Lab vacuum pump, 7.5 hp 1 EA 1,170.00 1,170
Drinking fountains 1 EA 526.50 527
Dampers smoke/fire 32 EA 585.00 18,720
AC unit , 208V/1, post doc office 1 EA 526.50 527
AC unit  connection 1 EA 1,170.00 1,170
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UCSC Biomedical Sciences Facility CIRM Breakout 100% CD CIRM Cost Estimate
Shell to CIRM Fitout Budget February 22, 2008
Santa Cruz, California 0148-5342.410

Item Description Quantity Unit Rate Total

Env. Room - control panel power connection, 
50A, 208/120V 2 EA 702.00 1,404
Env. Room - compressor on roof, power 
connections 2 EA 1,287.00 2,574

User convenience power
Panelboard breakers, 120 V - labs 294 EA 93.60 27,518
Panelboard breakers, 120 V - labs support 84 EA 93.60 7,862
Emergency panelboard breakers, 120 V 126 EA 93.60 11,794
Feeder conduit and cable 1,250 LF 44.46 55,575
Wiremold/receptacles, including conduit and cable

Duplex 16 EA 292.50 4,680
Duplex - above counter 18 EA 292.50 5,265
Duplex - clg 1 EA 310.05 310
Duplex - gfi 20 EA 315.90 6,318
Duplex - wp, gfi 4 EA 409.50 1,638
Duplex - dedicated 14 EA 380.25 5,324
Duplex - flush floor 4 EA 643.50 2,574
Double duplex 76 EA 497.25 37,791
Double duplex - dedicated 22 EA 526.50 11,583
Special receptacle, wall mounted, 30A 22 EA 555.75 12,227
Special receptacle, wall mounted, 30A, gfi 6 EA 567.45 3,405
Rack receptacle power connection 1 EA 585.00 585
Refrigerator outlet 1 EA 409.50 410
Env./cold room control panel power connection 2 EA 585.00 1,170
Surface raceway (AL), stainless steel cover, 
mounted  to the bottom of suspended shelf, (1) 
channel, including conduit and cables 240 LF 122.85 29,484
Duplex outlet  -  on surface raceway 120 EA 81.90 9,828
Surface raceway (AL), stainless steel cover, 
under cabinet (1) channel, wall mounted, 
including conduit and cables - G2000, gfi 108 LF 99.45 10,741
Duplex outlet  -  on surface raceway, G2000 48 EA 81.90 3,931
Surface raceway (AL), mounted above table top 
(1) channel, wall mounted, including conduit and 
cables 415 LF 105.30 43,700
Duplex outlet  -  on surface raceway 168 EA 81.90 13,759
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UCSC Biomedical Sciences Facility CIRM Breakout 100% CD CIRM Cost Estimate
Shell to CIRM Fitout Budget February 22, 2008
Santa Cruz, California 0148-5342.410

Item Description Quantity Unit Rate Total

Surface raceway (AL), stainless steel cover, (1) 
channel, wall mounted above table top, including 
conduit and cables - gfi 32 LF 105.30 3,370
Duplex outlet -   on surface raceway - gfi 52 EA 99.45 5,171
Special outlet, 30A - surface raceway 34 EA 117.00 3,978
Special outlet, 30A, GFI - surface raceway 3 EA 128.70 386

Lighting
Emergency panelboard breakers, 277 V 42 EA 111.15 4,668
Feeder conduit and cable 225 LF 60.84 13,689
Light fixture and switches including conduit and 
cables
Fixture type

P1A - 8 foot long, pendant mounted, 2-lamp 
profile, linear fluorescent indirect/direct luminare, 
program start electronic ballast, dual switching 8 EA 1,053.00 8,424
P1B - 8 foot long, pendant mounted, 3-lamp 
profile, linear fluorescent indirect/direct luminare, 
program start electronic ballast, dual switching 2 EA 1,070.55 2,141
P2A - 4 foot long, pendant mounted, 2-lamp 
profile, linear fluorescent indirect/direct luminare, 
program start electronic ballast, dual switching 26 EA 585.00 15,210
P2B - 4 foot long, pendant mounted, 3-lamp 
profile, linear fluorescent indirect/direct luminare, 
program start electronic ballast, dual switching 36 EA 585.00 21,060
P2B - 8 foot long, pendant mounted, 3-lamp 
profile, linear fluorescent indirect/direct luminare, 
program start electronic ballast, dual switching 11 EA 1,053.00 11,583
P6 - pendant mounted compact fluorescent 
direct/indirect luminare with integral electronic 
ballast, 1-lamp 26 EA 702.00 18,252
R5 -  recessed 2 lamp narrow profile wet location 
linear fluorescent troffer with program start 
electronic ballast 4 EA 620.10 2,480
R6 - recessed compact fluorescent wall washer 
with horizontal lamp and electronic ballast, 1-
lamp 2 EA 760.50 1,521
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UCSC Biomedical Sciences Facility CIRM Breakout 100% CD CIRM Cost Estimate
Shell to CIRM Fitout Budget February 22, 2008
Santa Cruz, California 0148-5342.410

Item Description Quantity Unit Rate Total

R11A - semi-recessed mounted INDIGO (blue) 
compact fluorescent, direct/indirect luminare, 
integral electronic ballast, 1-lamp 8 EA 702.00 5,616
R12 - recessed indirect/direct 2 lamp profile 1x4 
linear fluorescent troffer, with program electronic 
ballast 41 EA 643.50 26,384
R16 3 EA 643.50 1,931
S4 - surface mounted 4 foot lamp profile linear 
fluorescent strip with electronic ballast 4 EA 497.25 1,989
S5A - 2 foot, PLUG IN 1-lamp linear fluorescent 
under shelf fixture, electronic program ballast, 
rocker switch 63 EA 555.75 35,012
S5B -  2 foot, HARD WIRED 1-lamp linear 
fluorescent under shelf fixture, electronic program 
ballast, rocker switch 8 EA 585.00 4,680
S6 - surface wall  mounted 3foot, 1-lamp profile, 
linear fluorescent strip, program electronic ballast 5 EA 555.75 2,779
S7 - surface wall  mounted 4 foot, 1-lamp profile 
linear fluorescent strip, program start electronic 
ballast 5 EA 643.50 3,218
S8 - surface side  mounted 3 foot, 1-lamp profile 
linear fluorescent strip, program start electronic 
ballast 7 EA 526.50 3,686
S10 - LED  surface mounted strip , remote driver, 
integrated in wall 3 EA 877.50 2,633
S13 - 3 EA 585.00 1,755
W2  - 4'  long wall mounted 1-lamp profile linear 
fluorescent indirect/direct luminaire with program 
start ballast 10 EA 585.00 5,850
W4 - 8' long wall mounted 2-lamp linear 
fluorescent indirect/direct fixture, program start 
electronic ballast 2 EA 1,111.50 2,223
W5 - wall mounted exterior IESNA full cutoff 
metal halide area light fixture, electronic ballast, 
UL listed for wet location 1 EA 877.50 878
W6 - 4' long wall mounted , 2-lamp profile linear 
fluorescent indirect fixture, program start 
electronic ballast 6 EA 702.00 4,212
W6 - 8'
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UCSC Biomedical Sciences Facility CIRM Breakout 100% CD CIRM Cost Estimate
Shell to CIRM Fitout Budget February 22, 2008
Santa Cruz, California 0148-5342.410

Item Description Quantity Unit Rate Total

W7 - wall sconce compact fluorescent, integral 
electronic ballast 2 EA 731.25 1,463
UV ceiling light premium - room 415E 1 LS 1,404.00 1,404
Warning light fixture - " DO NOT ENTER " 1 EA 819.00 819
Dark room light 2 EA 690.30 1,381
Exit sign - surface mounted Edge Lit LED exit 
sign with battery back-up 5 EA 526.50 2,633
OS1 -  ultrasonic occupancy sensor1way 3 EA 526.50 1,580
OS2 - ultrasonic occupancy sensor 8 EA 526.50 4,001
LS - day light sensor 4 EA 526.50 1,895
Timer switch - UV lights 1 EA 468.00 468
Interlock key switch - room 415E 2 EA 585.00 1,170
Slv - low voltage switches 2 EA 438.75 790
Slv,Slv - (2) low voltage switches 12 EA 526.50 6,213
Slv ,TSA,  Slv  - low voltage, timer, and low 
voltage switches bank 3 EA 1,170.00 3,510
Slv TSA - low voltage switch, and  time switch 
bank 7 EA 702.00 4,914
SS - switches 27 EA 468.00 12,449
C1, C2, C3, C4 - 5 button low voltage wall box 
control station 6 EA 702.00 4,212
G1 - GRX3 - graphic eye 1 EA 5,850.00 5,850
Envi. cold room light connection 2 EA 468.00 936

Dimming ballast - allow 86 EA 292.50 25,155
Credit for lighting (shell scope) 1 LS (40,950.00) (40,950)

Lighting and power specialties
Dimmers, dimmer cabinet 1 LS 4,680.00 4,680
Lighting control management server, software, 1 LS 2,340.00 2,340
Surgical table light power  connection - 120V/1 1 EA 936.00 936
Projection screen connection - clg 1 EA 760.50 761
Connection in clg - IDF room, 120V/1 1 EA 468.00 468
Motorized window shades 5 EA 702.00 3,159
Motorized blackout shades 4 EA 643.50 2,252
Air shower 458W, 230V 2 EA 672.75 1,346
Relay panel, with (6) relays mounted in ceiling space 8 EA 1,755.00 14,040
Relay panel, with low voltage relays to integrate with 
occupancy sensors, window shades, time clock with 
manual override in ceiling space - mini Z panel 8 EA 2,340.00 18,720
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UCSC Biomedical Sciences Facility CIRM Breakout 100% CD CIRM Cost Estimate
Shell to CIRM Fitout Budget February 22, 2008
Santa Cruz, California 0148-5342.410

Item Description Quantity Unit Rate Total

Lab bench circuit timer switch 15 EA 526.50 7,898
Automatic door connection

Double 1 EA 1,755.00 1,755
Environmental monitoring system conduit only 1 LS 12,870.00 12,870
Equipment alarm monitoring interface 10 EA 936.00 9,360
Environment cold room power connection 3 EA 819.00 2,457
Miscellaneous connections - 120V/1 10 EA 585.00 5,850

Telephone and communications
Telephone/data outlets, including conduit and cable

Single wall voice outlet 1 EA 538.20 538
Wall outlet (1) voice,  (1) data 87 EA 760.50 66,164
Outlet, service column (1) voice,  (2) data 19 EA 877.50 16,497
Dual, outlet, service column (2) voice,  (2) data 10 EA 1,111.50 10,670
Floor outlet  (1) voice  and (2) data 1 EA 1,170.00 1,170
Dual wall (1) voice  and (1) data combined with 
CAT outlet, weather proof 7 EA 877.50 6,143
Data outlet - for environmental control system 16 EA 526.50 8,424
Wall (1) voice outlet - WP 2 EA 643.50 1,287
Data outlet 4 EA 579.15 2,317
Data outlet - clg 1 EA 526.50 527
Wireless access point enclosure and data outlet 13 EA 936.00 12,168

Junction box - 24"x 24" x 8"D, Nema-1 1 EA 292.50 293
MATV, including conduit and cable

Credit for shell scope 1 LS (1,170.00) (1,170)
CAT outlet, combine in data/voce outlet 15 EA 643.50 9,395
Backbone riser cabling - Coax 1 LS 2,340.00 2,340

Audiovisual rough-in 1 LS 4,680.00 4,680
Intercom system - allow 1 LS 1,872.00 1,872

Alarm and security
Fire alarm systems

Fire alarm initiating devices connections including 
conduit and cables

Horn/strobe 19 EA 702.00 13,338
Strobe 13 EA 760.50 9,887
Fire alarm speakers 13 EA 731.25 9,506
Strobe power supplies 1 EA 819.00 819
Control module 2 EA 819.00 1,638
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Shell to CIRM Fitout Budget February 22, 2008
Santa Cruz, California 0148-5342.410

Item Description Quantity Unit Rate Total

Interface module 1 EA 819.00 819
Fire alarm smoke damper connections 32 EA 643.50 20,592
Fire alarm interlock to airlock door control 1 EA 702.00 702
Fire alarm/motorized louver connection 2 EA 643.50 1,287
Environmental room/fire alarm connection 2 EA 643.50 1,287
Fire alarm riser bell connection 2 EA 702.00 1,404
Miscellaneous fire alarm connections - allow 1 LS 3,510.00 3,510

Security, access conduit/rough-in only for :
Card reader 5 EA 702.00 3,510
Request to exit 4 EA 351.00 1,404
Door strike 5 EA 351.00 1,755
Door contact 5 EA 351.00 1,755

Security, access equipment & cabling.
Card reader 2 EA 1,755.00 3,510
Request to exit 1 EA 292.50 293
Door strike 1 EA 409.50 410
Door contact 5 EA 351.00 1,755
Security door alarm - time delay 5 EA 351.00 1,755
CCTV camera 4 EA 1,755.00 7,020
CCTV camera - wp 1 EA 2,106.00 2,106
Power supplies 2 EA 1,053.00 2,106
Room 415E door interlock system 1 LS 1,755.00 1,755

Temporary power 4 MO 6,142.50 24,570

Basement
Machine and equipment power

Connections and switches, including conduit and 
cable 1,625 SF 3.51 5,704

User convenience power
Panelboard breakers, 120V/ 84 EA 93.60 7,862
Feeder conduit and cable 120 LF 44.46 5,335
Receptacles, including conduit and cables

Duplex 19 EA 292.50 5,558
Double duplex - flush floor 6 EA 643.50 3,861

Credit for shell scope 1 LS (3,510.00) (3,510)
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Shell to CIRM Fitout Budget February 22, 2008
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Lighting
Light fixture and controls including conduit and cables

R1 - recessed 3 lamp profile 2x4 fluorescent 
troffer with DALI ballast, UL listed for wet location, 
P65 rating, sealed on all six sides, dual switching, 
center lamp controlled by low voltage switch, 
outside lamp on digital timer switch 26 EA 1,336.14 34,740
S2 -  surface mounted 3 lamp profile, fluorescent 
wrap, program start electronic ballast, UL listed 
for hazardous location, class including group D 
for ammonia 1 EA 1,755.00 1,755
Exit sign - surface mounted Edge Lit LED exit 
sign with battery back-up 2 EA 526.50 1,053
Slv - low voltage switches 1 EA 438.75 439
Slv,Slv - (2) low voltage switches 4 EA 526.50 2,106

Credit for shell scope 1 LS (7,605.00) (7,605)

Telephone and communications
Telephone/data outlets, including conduit and cable

Dual wall (1) voice  and (1) data combined with 
CAT outlet, weather proof 9 EA 877.50 7,898

Alarm and security
Security, access conduit/rough-in only , allow 1 LS 4,095.00 4,095
Security, access equipment & cabling, allow

Card reader, conduit only 3 EA 702.00 2,106
Door strike 3 EA 409.50 1,229
Security door alarm - time delay 3 EA 351.00 1,053
Door contact 3 EA 380.25 1,141

Credit for shell scope, security 1 LS (7,605.00) (7,605)

1,033,136
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13. Fire Protection Systems

Automatic wet sprinkler system (Fourth floor) 17,514 SF 3.22 56,351
Automatic wet sprinkler system (Basement CIRM area) 1,625 SF 3.22 5,228

61,580
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LEVERAGE FUND CALCULATION

Leverage Funds:
       total "other" funds from CIB Budget 2,498,500$          
Adjustments

Amount budgeted for fees exc struc 858,000$            
Construction Amount x  10 percent 866,500$            

Amount Admin/design exceeds 10% 0
(deduction)

Net Leverage funds 2,498,500$          

CIRM Funds 8,665,000$         

Ratio of Leverage to CIRM Funds 0.29                   

Matching Funds 1,733,000$         

Leverage+ match Ratio to CIRM funds 0.49                   

Percentage of Project funded by CIRM 67.2%
Percentage of Project funded by Applicant 32.8%

(after leverage adjustment)



DRAWDOWN SCHEDULE FOR RFA 07-03 entry cells calc cells
Project Costs 12,896,500$       To be spent: Cirm amount: 8,665,000$           
Spent to date 35,000$                Institutional Amount 4,231,500$           
Amount to Draw 12,861,500$       

Project Award Date 01-Jul-08
percent draw Monthly Draw  Cumulative 

Draw 
Monthly CIRM 
Funds

Cumulative 
CIRM Funds

Monthly 
Institutional (match 
+ leverage)  

Cumulative 
Institutional 
Funds

Spent to Date  $           35,000  $           35,000 
Jun-08 1% 128,615$         163,615$         -$                 -$                 128,615$              163,615$         
Jul-08 1% 128,615$         292,230$         -$                 -$                 128,615$              292,230$         
Aug-08 1% 128,615$         420,845$         -$                 -$                 128,615$              420,845$         
Sep-08 1% 128,615$         549,460$         -$                 -$                 128,615$              549,460$         
Oct-08 0% -$                 549,460$         -$                 -$                 -$                      549,460$         
Nov-08 0% -$                 549,460$         -$                 -$                 -$                      549,460$         
Dec-08 0% -$                 549,460$         -$                 -$                 -$                      549,460$         
Jan-09 2% 257,230$         806,690$         -$                 -$                 257,230$              806,690$         
Feb-09 2% 257,230$         1,063,920$      -$                 -$                 257,230$              1,063,920$      
Mar-09 2% 257,230$         1,321,150$      -$                 -$                 257,230$              1,321,150$      
Apr-09 3% 385,845$         1,706,995$      -$                 -$                 385,845$              1,706,995$      
May-09 4% 514,460$         2,221,455$      -$                 -$                 514,460$              2,221,455$      
Jun-09 4% 514,460$         2,735,915$      -$                 -$                 514,460$              2,735,915$      
Jul-09 4% 514,460$         3,250,375$      -$                 -$                 514,460$              3,250,375$      
Aug-09 4% 514,460$         3,764,835$      -$                 -$                 514,460$              3,764,835$      
Sep-09 4% 514,460$         4,279,295$      47,795$           47,795$           466,665$              4,231,500$      
Oct-09 4% 514,460$         4,793,755$      514,460$         562,255$         -$                      4,231,500$      
Nov-09 5% 643,075$         5,436,830$      643,075$         1,205,330$      -$                      4,231,500$      
Dec-09 5% 643,075$         6,079,905$      643,075$         1,848,405$      -$                      4,231,500$      
Jan-10 5% 643,075$         6,722,980$      643,075$         2,491,480$      -$                      4,231,500$      
Feb-10 5% 643,075$         7,366,055$      643,075$         3,134,555$      -$                      4,231,500$      
Mar-10 5% 643,075$         8,009,130$      643,075$         3,777,630$      -$                      4,231,500$      
Apr-10 5% 643,075$         8,652,205$      643,075$         4,420,705$      -$                      4,231,500$      
May-10 4% 514,460$         9,166,665$      514,460$         4,935,165$      -$                      4,231,500$      
Jun-10 4% 514,460$         9,681,125$      514,460$         5,449,625$      -$                      4,231,500$      
Jul-10 4% 514,460$         10,195,585$    514,460$         5,964,085$      -$                      4,231,500$      
Aug-10 4% 514,460$         10,710,045$    514,460$         6,478,545$      -$                      4,231,500$      
Sep-10 4% 514,460$         11,224,505$    514,460$         6,993,005$      -$                      4,231,500$      
Oct-10 4% 514,460$         11,738,965$    514,460$         7,507,465$      -$                      4,231,500$      
Nov-10 4% 514,460$         12,253,425$    514,460$         8,021,925$      -$                      4,231,500$      
Dec-10 2% 257,230$         12,510,655$    257,230$         8,279,155$      -$                      4,231,500$      
Jan-11 2% 257,230$         12,767,885$    257,230$         8,536,385$      -$                      4,231,500$      
Feb-11 1% 128,615$         12,896,500$    128,615$         8,665,000$      -$                      4,231,500$      
Mar-11 -$                 12,896,500$    -$                 8,665,000$      -$                      4,231,500$      
Apr-11 -$                 12,896,500$    -$                 8,665,000$      -$                      4,231,500$      
May-11 -$                 12,896,500$    -$                 8,665,000$      -$                      4,231,500$      
Jun-11 -$                 12,896,500$    -$                 8,665,000$      -$                      4,231,500$      
Jul-11 -$                 12,896,500$    -$                 8,665,000$      -$                      4,231,500$      
Aug-11 -$                 12,896,500$    -$                 8,665,000$      -$                      4,231,500$      
Sep-11 -$                 12,896,500$    -$                 8,665,000$      -$                      4,231,500$      
Oct-11 -$                 12,896,500$    -$                 8,665,000$      -$                      4,231,500$      
Nov-11 -$                 12,896,500$    -$                 8,665,000$      -$                      4,231,500$      

100% 12,861,500$    8,665,000$      4,196,500$           
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EQ1

EQ2

EQ4

EQ5

EQ6

EQ7

EQ8

EQ9

EQ10

EQ11

NUM DESCRIPTION FURNISHED BY

CFCI

GLASSWARE WASHER
CFCI

CFCI

CFCI

OFOI

CFCI

CFCI

OFOI

CFCI

CFCI

CFCI

CAGE RACK WASHER

MEDIUM AUTOCLAVE - PASS THRU
D.DOOR - RECESSED 2 WALLS

WATER POUCH MACHINE

PASS-THRU BOX

NECROPSY TABLE

VHP BIO-DECONTAMINATION SYSTEM

AIR SHOWER

ISOLATION CUBICLE - DOUBLE SIDE

ISOLATION CUBICLE - SINGLE SIDE

EQUIPMENT NOTES:

(PV) = PRE-VACUUM

A.T.S.

A.C.R.

EQUIPMENT SYMBOLS:

DESCRIPTION:

ANIMAL TRANSFER STATION. O.F.O.I.

S.S. WIRE SHELVING O.F.O.I.

VENTILATED ANIMAL CAGE RACK.
C.F.C.I.

PHENOLIC RESIN LOCKERS C.F.C.I.

METAL BUMPER GUARDS C.F.C.I.

S EMERGENCY EYE WASH SHOWER
C.F.C.I.

VHP SUPPLY & RETURN PORT C.F.C.I.

EQ SPACE
CLEAR SPACE FOR FUTURE
SCIENTIFIC EQUIPMENT N.I.C.

FH1

FH2

BSC1

SK1

SK2

SK3

SK4

SK5

SK6

SK7

STANDARD FUME HOOD

ADA ACCESSIBLE FUME HOOD

CLASS II - TYPE B2 - 100%
EXHAUSTED

BSC2 CLASS II - TYPE BA - NO EXTERNAL
EXHAUST

CFCI

CFCI

EPOXY RESIN SINK 24L x 15W x 12D
CFCI

EPOXY RESIN SINK 24L x 15W x 18D CFCI

316L S.S. SINK 24L x 15W x 12D

316L S.S. SINK 30L x 24W x 18D DBL. BOWL
W/ INT. TOP, LEGS, BKSPLSH (1 BOWL 5D)

316L S.S. SINK 30L x 24W x 18D W/
INTEGRAL TOP, LEGS, BKSPLSH

316L S.S. SINK 18L x 15W x 12D

316L S.S. SINK 15L x 12W x 10D W/ INT.
SIDE BOARD, SINK @ LEFT

CFCI

CFCI

CFCI

CFCI

CFCI

SEE INTERIOR ELEVATIONS FOR
BACKER PLATE LOCATIONS

SMALL AUTOCLAVE CABINET -
ENCLOSED SINGLE DOOR

FH3 ADA ACCESSIBLE FUME HOOD CFCI

SK8
316L S.S. SINK 15L x 12W x 10D W/ INT.
SIDE BOARD, SINK @ LEFT CFCI

SK9 304 S.S. SINK 18L x 15W x 12D CFCI

SK10
316L S.S. SINK 30L x 24W x 18D DBL BOWL
W/ INT. TOP, LEGS, BKSPLSH

CFCI

EQ12 CFCISURGERY TABLE

EQ13 CFCITALL FLAMMABLE STORAGE CABINET

EQ14 CFCIMOBILE FLAMMABLE STORAGE CABINET

EQ15 CFCITALL FLAMMABLE STORAGE CABINET

EQ3

SK11 316L S.S. SINK 15L x 12W x 10D CFCI

FLUSH CONTROL VALVE BOX
SEE PLUMBING DWGS

SK1A EPOXY RESIN SINK 24L x 15W x 12D
COLD WATER ONLY

CFCI

SK12

SK13

EPOXY RESIN SINK 25L x 15W x 5D CFCI

CFCI
316L S.S. SINK 24L x 15W x 5D

SK14 316L S.S. SINK 30L x 24W x 5D W/
INTEGRAL TOP, LEGS, BKSPLSH

CFCI

CFCI

CFCI
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